

Production Status

Itaru Nakagawa

RIKEN/RBRC


SUS tubes @ Asuka co.



- They do have left over parts
 - 40 Bent tubes
 - 100 Sleeves
 - Not assembled
- Checking left over glue in progress.
- Waiting for a quote for the assembly

BCDB


- Meeting with the engineer of ARS on January 25th.
- Discussion for the final design.
- I issued the green light to the board design and will move on to the prototype fabrication.

| | 2022/1 | 2 | 3 | 4 | 5 | 6 |
|------------|---|--|------|---|---|---|
| Design |  | | | | | |
| Prototype | |  | Test | | | |
| Production | | | |  | | ? |


Layer-5

Pair Impedance = 83 Ω

Pair Impedance = 100 Ω




LANL Design



ARS Design (before)

2022.01.11 Kawasaki



ARS Design (Final)

2022.01.18 Kawasaki