

Dear all,

Here is the minutes from today's meeting.

o QM conference <Genki>

- Genki's poster was accepted.

o Production Status <Itaru>

- SUS tube for N2 to be delivered by the end of Feb.

- Bus extenders are to be shipped to BNL(15), Taiwan(1) in the middle of Feb.

- The prototype BCDB are to be fabricated two or three. **Itaru** will ship one of prototype BCDBs to BNL once they are delivered.

- Prototype/production BCDBs will be tested at the RIKEN test bench before their delivery. Thus all delivered BCDB are to be working properly.

- **Itaru** will have a meeting with the design engineer of Hayashi-REPIC co today to discuss about the various improvements toward prototype-II.

- To be discussed how to handle three micro-fiber bundles.

- Should consider about the G10 holder at the ROC connector side to prevent the cable connection becomes loose.

o CFC support <Rachid>

- The public bid advertisement will be posted mid. of next week. Workshape co. can deliver the first piece in 6 weeks. We can expect this first piece delivery by the end of March or beginning of April to BNL if the bidding process moves on smoothly.

Regards,

-itaru

On 2022/02/02 15:40, Itaru Nakagawa wrote:

Dear all,

We'll have the weekly meeting in following time.

Feb. 2nd Thursday 8PM in BNL = Feb. 3rd Friday 10AM in Japan = Friday 9AM in Taiwan

*indico

<https://indico.bnl.gov/event/14729/>

*Zoom

<https://zoom.us/j/92149923535>

Best regards,

-itaru