

EIC - Working File			EIC - Activities with Gantt																	
Data Date: 02-Jan-20			TASK filter: WBS Path 06.10.04.04.02.																	
WBS Path	Activity ID	Activity Name	Original Duration	Start	Finish	Predecessors	Successors	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031			
Project: ECE06 EIC - Working File			1376	03-Oct-22	06-Apr-28															
WBS: ECE06.10 EIC Detector			1376	03-Oct-22	06-Apr-28															
WBS: ECE06.10.04 Particle Identification (PID)			1376	03-Oct-22	06-Apr-28															
WBS: ECE06.10.04.04 Time of Flight Detector (TOF)			1376	03-Oct-22	06-Apr-28															
WBS: ECE06.10.04.04.02 Forward Timing and Tracking Layer Detector (FTTL)			1376	03-Oct-22	06-Apr-28															
10.04.04.02	E1004_42000	Final Design (FTTL)	523	03-Oct-22	04-Nov-24	L2_0180, L3_6010	E1004_42010													
10.04.04.02	E1004_42010	FDR - Final Design Complete - (FTTL)	0		04-Nov-24	E1004_42000	E1004_42020, PM_0101_5100													
10.04.04.02	E1004_42020	Prepare Specs and SOWs for all Procurements and Fabs (FTTL)	110	30-May-24	04-Nov-24	E1004_42010	E1004_42040, E1004_42030													
10.04.04.02	E1004_42030	APP/Acquisition Plan Approval (FTTL)	20	05-Nov-24	05-Dec-24	E1004_42020	E1004_42040													
10.04.04.02	E1004_42040	Pin Requisition (FTTL)	0		05-Dec-24	E1004_42020, E1004_42030	E1004_42050													
10.04.04.02	E1004_42050	Procurement Process (FTTL)	172	06-Dec-24	12-Aug-25	E1004_42040	E1004_42060													
10.04.04.02	E1004_42060	Contract Award (FTTL)	1	13-Aug-25	13-Aug-25	E1004_42050	E1004_42070													
10.04.04.02	E1004_42070	First Article (FTTL)	207	14-Aug-25	12-Jun-26	E1004_42060	E1004_42090, E1004_42080, E1004_42120													
10.04.04.02	E1004_42080	First Article In-Kind (FTTL)	207	14-Aug-25	12-Jun-26	E1004_42070	E1004_42090, E1004_42120													
10.04.04.02	E1004_42090	Construction - Labor (FTTL)	600	14-Aug-25	11-Jan-28	E1004_42070, E1004_42080	E1004_42100, E1004_42120													
10.04.04.02	E1004_42100	Construction - Materials (FTTL)	600	14-Aug-25	11-Jan-28	E1004_42090	E1004_42110, E1004_42120													
10.04.04.02	E1004_42110	Construction - Materials In-Kind (FTTL)	600	14-Aug-25	11-Jan-28	E1004_42100	E1004_42120													
10.04.04.02	E1004_42120	Vendor Delivery (FTTL)	0		11-Jan-28	E1004_42070, E1004_42080, E1004_42090, E1004_42100, E1004_42110	E1004_42130													
10.04.04.02	E1004_42130	Test, Final Acceptance (FTTL)	60	12-Jan-28	06-Apr-28	E1004_42120	E1004_42140													
10.04.04.02	E1004_42140	Ready for Installation (FTTL)	0		06-Apr-28	E1004_42130	E0704_06015													