

Data Date: 02-Jan-20

TASK filter: WBS Path 06.10.04.01.

 Remaining Level of Effort
  Remaining Work
  SVT
  L3 Milestone

 Actual Level of Effort
  Critical Remaining Work
  L1 Milestone

 Actual Work
 Milestone
 L2 Milestone

Page 1 of 3
 Prepared by: ewoolsey | Date: 14-Jun-23 | Time: 15:21

EIC - Working File			EIC - Activities with Gantt																					
Data Date: 02-Jan-20			TASK filter: WBS Path 06.10.04.01.																					
WBS Path	Activity ID	Activity Name	Original Duration	Start	Finish	Predecessors	Successors	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031							
10.04.01	E1004_10240	Assemble Full Bar Boxes (hpDIRC)	400	24-Dec-25	29-Jul-27	E1004_10230	E1004_10260, E1004_10250																	
10.04.01	E1004_10250	Assemble Full Bar Boxes Infrastructure & Materials (hpDIRC)	100	06-Aug-26	31-Dec-26	E1004_10240, E1004_10010, E1004_10050, E1004_10100, E1004_10110, E1004_10130, E1004_10360, E1004_10380, E1004_10440, E1004_10490	E1004_10280																	
10.04.01	E1004_10260	First Article Bar Box (hpDIRC)	200	24-Dec-25	08-Oct-26	E1004_10240	E1004_10270																	
10.04.01	E1004_10270	First Article Bar Box & Photosensors (hpDIRC)	400	09-Oct-26	17-May-28	E1004_10260	E1004_10280																	
10.04.01	E1004_10280	hpDIRC Complete	0		17-May-28	E1004_10250, E1004_10270, E1004_10300, E1004_10550	L2_0960, E1000_3350																	
10.04.01	E1004_10290	Fabrication Bars & Barboxes (hpDIRC)	400	26-Dec-25	30-Jul-27	E1004_10230, E1004_10180	E1004_10300																	
10.04.01	E1004_10300	Fabrication Bars & Barboxes Oversight (hpDIRC)	400	26-Dec-25	30-Jul-27	E1004_10290	E1004_10280																	
10.04.01	E1004_10310	RQN: Lenses (hpDIRC)	1	06-Aug-24	06-Aug-24	E1004_10030	E1004_10320																	
10.04.01	E1004_10320	Prepare Award Documetation for Lenses (hpDIRC)	72	07-Aug-24	19-Nov-24	E1004_10310	E1004_10330																	
10.04.01	E1004_10330	AWARD: Lenses (hpDIRC)	1	02-May-25	02-May-25	E1004_10320, L2_0400	E1004_10350, E1004_10340																	
10.04.01	E1004_10340	TR Effort Prisms & Lenses (hpDIRC)	150	05-May-25	09-Dec-25	E1004_10330, E1004_10350, E1004_10530	E1004_10360																	
10.04.01	E1004_10350	VENDOR EFFORT: Lenses (hpDIRC)	150	05-May-25	09-Dec-25	E1004_10330	E1004_10360, E1004_10340, E1004_10370																	
10.04.01	E1004_10360	RCV: Lenses (hpDIRC)	1	10-Dec-25	10-Dec-25	E1004_10350, E1004_10030, E1004_10340	E1004_10250																	
10.04.01	E1004_10370	SVT: From Start of Lenses/Prisms Vendor Effort for Start of Deliveries (hpDIRC)	40	05-May-25	30-Jun-25	E1004_10530, E1004_10350	E1004_10380																	
10.04.01	E1004_10380	Receiving & Q&A Prisms & Lenses (hpDIRC)	130	01-Jul-25	08-Jan-26	E1004_10370, E1004_10030	E1004_10250																	
10.04.01	E1004_10390	RQN: Light Monitoring System (hpDIRC)	1	06-Aug-24	06-Aug-24	E1004_10030	E1004_10400																	
10.04.01	E1004_10400	Prepare Award Documetation for Light Monitoring System (hpDIRC)	72	07-Aug-24	19-Nov-24	E1004_10390	E1004_10410																	
10.04.01	E1004_10410	AWARD: Light Monitoring System (hpDIRC)	1	02-May-25	02-May-25	E1004_10400, L2_0400	E1004_10420, E1004_10430																	
10.04.01	E1004_10420	VENDOR EFFORT: Light Monitoring System (hpDIRC)	150	05-May-25	09-Dec-25	E1004_10410	E1004_10440, E1004_10430																	
10.04.01	E1004_10430	TR EFFORT: Light Monitoring System (hpDIRC)	150	05-May-25	09-Dec-25	E1004_10410, E1004_10420	E1004_10440																	
10.04.01	E1004_10440	RCV: Light Monitoring System (hpDIRC)	1	10-Dec-25	10-Dec-25	E1004_10420, E1004_10430	E1004_10250																	
10.04.01	E1004_10450	RQN: Mirrors (hpDIRC)	1	06-Aug-24	06-Aug-24	E1004_10030	E1004_10460																	
10.04.01	E1004_10460	Prepare Award Documetation for Mirrors (hpDIRC)	72	07-Aug-24	20-Nov-24	E1004_10450	E1004_10470																	
10.04.01	E1004_10470	AWARD: Mirrors (hpDIRC)	1	02-May-25	02-May-25	E1004_10460, L2_0400	E1004_10480																	
10.04.01	E1004_10480	VENDOR EFFORT: Mirrors (hpDIRC)	150	05-May-25	09-Dec-25	E1004_10470	E1004_10490																	
10.04.01	E1004_10490	RCV: Mirrors (hpDIRC)	1	10-Dec-25	10-Dec-25	E1004_10480	E1004_10250																	
10.04.01	E1004_10500	RQN: Prisms (hpDIRC)	1	06-Aug-24	06-Aug-24	E1004_10030	E1004_10510																	
Remaining Level of Effort Actual Level of Effort Actual Work						Remaining Work Critical Remaining Work Milestone			SVT L1 Milestone L2 Milestone			L3 Milestone			Page 2 of 3					Prepared by: ewoolsey Date: 14-Jun-23 Time: 15:21				

EIC - Working File

Data Date: 02-Jan-20

EIC - Activities with Gantt

TASK filter: WBS Path 06.10.04.01.

WBS Path	Activity ID	Activity Name	Original Duration	Start	Finish	Predecessors	Successors		2022	2023	2024	2025	2026	2027	2028	2029	2030	2031
	10.04.01	E1004_10510	Prepare Award Documetation for Prisms (hpDIRC)	72	07-Aug-24	19-Nov-24	E1004_10500	E1004_10520										
	10.04.01	E1004_10520	AWARD: Prisms (hpDIRC)	1	02-May-25	02-May-25	E1004_10510, L2_0400	E1004_10530										
	10.04.01	E1004_10530	VENDOR EFFORT: Prisms (hpDIRC)	150	05-May-25	09-Dec-25	E1004_10520	E1004_10340, E1004_10540, E1004_10370										
	10.04.01	E1004_10540	RCV: Prisms (hpDIRC)	1	10-Dec-25	10-Dec-25	E1004_10530	E1004_10550										
	10.04.01	E1004_10550	Construction/Assemble of Prism Box (hpDIRC)	400	11-Dec-25	16-Jul-27	E1004_10540	E1004_10280										
	10.04.01	EIPIRC _L_FY22	6.10.04.01 - EIPIRC - FY22 Labor Actuals	250	01-Oct-21	30-Sep-22	L3_6000	E1004_10020										

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

◆

Milestone

SVT

L1 Milestone

L2 Milestone

L3 Milestone

Page 3 of 3

Prepared by: ewoolsey | Date: 14-Jun-23 | Time: 15:21