

STAR status

- 4/2: Shift (2 person) start
- 4/6: Magnet test completed, ready (5 days delay from the schedule)
- 4/6: Blue sheets signed-off, Flammable gas (P10) flow in TPC
- 4/8: TPC ready, First Cosmic data
- 4/8-: Cosmic data taking (at Forward and Reverse Full Field)
- All subsystems being ready for the beam
- 4/15: 4K cooldown start
- 4/16: Full shift (4 person) starting next Tuesday
- 4/22-25: First collision