

TPC Repair work

- Nov. 8 TPC Review
- Nov. 13 TPC Review report was posted by John Haggerty to indico page (no circulation to any e-mail)
- Nov. 16 Rachid reported ROC boards were removed to the sphenix-run-1 and sphenix-intt-1.
- Nov. 17 Rachid replied to private e-mail from Yasuyuki (cc:itaru) telling about the plan about the South. If TPC proves the North work is successful, we remove South.
- Nov. 21 Kin reported North work was successful implying repair work continues to the South.
- Dec. 11 Rachid sent around the completion of the South ROCs to the sphenix-run-1 and sphenix-intt-1