

Software and Simulation Readiness for TDR

Ongoing:

- Develop roadmap for software development based on [input from collaboration](#).

Deadlines:

- **June campaign:** Task completion with support from DSCs and PWGs.
- **CERN workshop:** Streaming reconstruction results and [follow-up from ePIC Software & Computing review](#).

Roadmap Discussions (many more dates to follow):

01/24 Start of software decision process for event display.

02/14 Physics process list revision & MCEG consolidation.

TBA **Data Model Development:**

- Input from tracking, calorimetry, and PID experts on data model revision.
- Kick off data model task force:
 - Revise data model based on input.
 - In parallel discuss possible additions for analysis.
 - Prepare and guide collaboration review of revised data model.

03/13 Data model release for TDR (tbc).