

ID	Task Name	Duration	Start																																	
				Nov '23	Dec '23	Jan '24	Feb '24	Mar '24	Apr '24	May '24	Jun '24	Jul '24	Aug '24	Sep '24	Oct '24	Nov '24	Dec '24	Jan '25	Feb '25	Mar '25	Apr '25	May '25	Jun '25	Jul '25												
				M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B
61	Evaporator Upgrade	30 day	Mon 3/18/24																																	
62	Reflectivity Test for Evaporation 6	8 days	Wed 2/28/24																																	
63	2x4 Pyramid Mirror Deliverable	18 day	Thu 2/22/24																																	
64	Lexan cone reflectivity test	3 days	Wed 3/13/24																																	

Project: Project One
Date: 02/29/2024 14:57

Task		Split		Milestone		Summary		Project Summary		External Tasks	
External Milestone		Inactive Task		Inactive Milestone		Inactive Summary		Manual Task		Duration-only	
Summary Rollup		Manual Summary		Start-only		Finish-only		Progress		Deadline	

pfRICH detector at Stony Brook - vessel part

1. **All materials have been ordered** and will arrive this month, except for the honeycomb which is expected at the beginning of April.
2. **The table to accommodate the detector has been constructed.**
3. **The 8020 has been cut.**
4. Next step: **construction of the mandrel.**

You can track the progress live through a photo album:

<https://photos.app.goo.gl/9pg38Ktr6VXDBgXi7>