

RHIC Schedule (Week 7: May 27th-June 2nd)

Monday (5/27)

- Collisions for sPHENIX and STAR

Tuesday (5/28)

- Failure: sitewide power interruption
 - Current store extended
 - No polarized protons until AGS cold snake recovery
- Collisions for sPHENIX and STAR

Wednesday (5/29)

- Tentative LHe delivery for AGS cold snake

- Generator Testing 1012
 - Start 09:00 (~45 minutes)
- Machine Development
 - Duration: 10:00-14:00
 - Goal: find optimal configuration for 56MHz
 - Collisions for sPHENIX and STAR

Thursday (5/30)

- Collisions for sPHENIX and STAR

Friday (5/31)-Sunday (6/2)

- Collisions for sPHENIX and STAR

RHIC Schedule (Week 7: May 27th-June 2nd)

Other notes:

- No request for dedicated time for 56MHz
- APEX has been moved from May 29th to June 6th
- Upcoming Maintenance on June 5th