

RHIC Schedule (Week 9: June 10th-June 16th)

Monday (6/10)

- Day
 - Extend store until 11:00
 - Machine Development
 - Goal: investigate ramp emittance growth
 - 2 ramps with 111 bunches (blue only, yellow only)
 - RHIC access
 - sPHENIX (~2 hours)
 - STAR (<1 hour)
 - CeC
- Evening
 - Collisions for sPHENIX and STAR

Tuesday (6/11)

- Day
 - Access to address heat load on yellow 4/5 arc
 - Collisions for sPHENIX and STAR
- Evening
 - Put up polarized proton store to last until APEX (~2200 last store)
 - Begin warmup of AGS cold snake
 - Switch injectors to no-snake configuration

Wednesday (6/12)

- Day
 - APEX (1000-0000)
 - Unpolarized proton beam
 - Tentative end time 2200 (cold snake dependent)
- Evening (after APEX)
 - Restore AGS cold snake
 - Collisions for sPHENIX and STAR

Thursday (6/13)

- Day
 - Machine Development (1000-1400)
 - Goal: investigate ramp emittance growth
 - Truncated Run22 ramp
 - Another iteration of Run15 lattice
- Evening
 - Collisions for sPHENIX and STAR

Friday-Sunday (6/14-6/16)

- Collisions for sPHENIX and STAR

RHIC Schedule (Week 9: June 10th-June 16th)

Other items to discuss...

- Reminder that RHIC ODH1 ongoing due to VODH issues
- Maintenance will be June 20th (Thursday) next week