

RHIC Schedule (Week 26: October 7-13)

Monday (10/7)

- Day/Evening
 - Yellow injection damper and ARTUS setup
 - 56x56-111x111 stores (collimation/optimization/stochastic cooling)
- Overnight
 - Experimenter setup
 - Continue work on optimizing ramps

Tuesday (10/8)

- Day
 - 6x6 ramp (sPHENIX to turn on trackers; 2 hours)
- Evening/Overnight
 - 56x56 ramp (sPHENIX to check trackers if ready; tentative based on results of 6x6)
 - Continue optimizing ramps/stochastic cooling
 - Collisions for sPHENIX and STAR

Wednesday (10/9)

- Day
 - 56MHz work (tentative)
 - Single beams if 56MHz not available (can be done in back-to-back stores)

- Evening/Overnight
 - Collisions for sPHENIX and STAR

Thursday (10/10)

- Day
 - 56MHz work (tentative)
 - Single beams if 56MHz not available (can be done in back-to-back stores)
- Evening/Overnight
 - Collisions for sPHENIX and STAR

Friday (10/11)

- Single beam studies for sPHENIX (tentative, ~1 hour, can be done in back-to-back stores)
- Collisions for sPHENIX and STAR

Saturday-Sunday (10/12-10/13)

- Collisions for sPHENIX and STAR