



CALOROC status

Oct 2024

Frederic DULUCQ – fdulucq@in2p3.fr
Ecole Polytechnique – CNRS

❑ CALOROC project and submodules moved to GIT



❑ Submodules RTL codes are frozen

❑ **WIP:** fully-assembled RTL verification (mid October)

❑ **WIP:** RTL to schematic scripts under development started (ready end of October)

❑ Contact with CADENCE support for specific points

❑ **WIP:** 3x “mini” design reviews (analog to digital, main core and fast commands)

❑ Final mini-review is October 11

Layout start foreseen
in November