



# Update on infrastructure at DL

20241016 M.Borri

- TD allocated funds to procure:
    - 5mx5m cleanroom (ISO5) plus gowning area
    - to enable work on ePIC EIC modules.
  - Funds allocated late Aug. to be spent by 31/03/2025.
  - Order raised with supplier.
  - Estates engaged.
  - Drawings received, currently being discussed with Estates Dept.
  - Area preparation started.
- 
- None of this work and asset is charged to the ePIC SVT project



All the items in these photos  
need to be disposed or relocated

