

Time meeting

Accelerator Operations Support

Paul Sampson

4/29/25

RHIC repair update :

SHORT LOCATED, REPAIRED

CRYOSTST AT Q1-Q2 HAS BEEN WELDED CLOSED

PRESENTLY CLOSING UP SPLICES AND TESTING
PRIOR TO WELDING THE MAIN LINE CLOSED

POD MEETINGS DAILY
[STREAMING](#) AND HERE


PROGRESS UPDATED IN REAL TIME [HERE](#)



Splice can #3 before




Splice can #3 after (nice!)



-
- Access cartoon from
“This_Week
(https://www.agsrhichome.bnl.gov/AGS/Accel/Main/tenance/Schedules/This_week.htm#daily)

RA
CA
NA

RHIC ACCESS TODAY



April

27	28	29	30
----	----	----	----

May

Sun	Mon	Tues	Weds	Thurs	Fri	Sat
				1	2	3
4	5 Scrub sector 4/5	6	7 Injector Maintenance	8	9	10
11	12	13	14	15	16	17
18	19	20	21 Injector Maintenance	22 Cooldown complete, RHIC setup	23	24
25	26	27	28	29	30	31