


Blue beamwork

- Began 5/31, off hysteresis
- Ramp work delayed by a misconfiguration of the qtrim supply
- 6/2 blue ramped to flattop at 1400, by 2100 we had 111 bunches up
- RF work during the day, a few loose ends to tie up this evening
- May attempt a few easier APEX experiments overnight the next few day



Yellow cooldown

- 4k wave started this morning
- Anticipate
 - > yellow injection work Friday night
 - > Ramping both rings Saturday night
 - > Rebucketing Sunday into experimenter stores overnight