

# RHIC Schedule (Week 12: 06/09 – 06/15)

- Ramp set up for both beams is achieved.
- Re-bucketing is completed.
- Store tuning and background investigation is in progress.

## **Monday: 06/09**

- Store setup
- Investigation of MVTX background (yellow and blue beam, only one at a time)
- Stochastic cooling
- Overnight store

## **Tuesday: 06/10**

- Stochastic cooling
- Investigation of MVTX background
- Overnight store

## **Wednesday: 06/11**

- No maintenance day this week
- Stochastic cooling
- Investigation of MVTX background
- Overnight store

## **Thursday: 06/12**

- Investigation of MVTX background
- Overnight store

## **Friday: 06/13**

- Investigation of MVTX background?
- Overnight store

## **Saturday: 06/14**

- Investigation of MVTX background?
- Overnight store

## **Sunday: 06/15**

- Investigation of MVTX background?
- Overnight store

## **Monday: 06/16**

- Investigation of MVTX background?
- Overnight store