

RHIC Time Meeting (Week 37: 12/08 – 12/15)

- Au-Au run is completed successfully (12/08 was the last day)
- Achieved goals: sPHENIX 94%, STAR 85%, and 91% (min-bias)
- Switch to polarized proton on 12/08 (maintenance day also)
- STAR solenoid remains on a low field

Monday: 12/08; Maintenance day

- Yellow polarimeter installation (pumps and valves are in good shape, no bakeout needed)
- RF group worked on restoring the 9 MHz cavity
- Work on sPHENIX magnet leak repair
- PS issue: ATR uarc4

Tuesday: 12/09

- Beam development and set up
- Closing sPHENIX magnet pole tip door

Wednesday: 12/10

- Beam development
- Possible rebucketing

Thursday: 12/11

- Beam development
- Possible overnight stores

Friday: 12/12

- Physics stores

Saturday: 12/13

- Physics stores

Sunday: 12/14

- Physics stores

Monday: 12/15

- Physics stores