



RHIC

Time Meeting

ATR

Booster

LINAC

AGS

Accelerator Operations Support

1/13/2026



Access and Maintenance

Injector's Today

Siemens back by
15:30 Hrs

Final January
Emergency
Generator tests
1/28

Schedules

Monthly Schedules:

RHIC Running/APEX	
Decommissioning/cold tests	

January '26

Sun	Mon	Tues	Weds	Thurs	Fri	Sat
11	12	13 Injector Maintenance	14	15	16	17
18	19	20	21	22	23 End PP APEX LINAC STBY	24 Set up FT 4.5GeVfor STAR
25	26	27	28 Emergency Power Tests AM Booster Maintenance Change Energy to 4.2 GeV	29	30	31 End FT program EIC R&D

February

Sun	Mon	Tues	Weds	Thurs	Fri	Sat
1	2	3	4 End EIC R&D Set up Au-Au?	5 Contingency	6 End if RHIC ceremony	7 PS Testing
8	9	10	11	12	13	14
15	16	17 End PS Testing warm up Decommissioning	18	19	20	21
22	23	24	25	26	27	28

Long Term

Long Term Schedules:

Shutdown	Green
Startup/Setup	Yellow
Running	Red

±

	Jan	Feb	Mar
RHIC	Red	Green	
AGS	Red	Green	
Booster	Red	Red	Red
Tandem	Red	Red	Red
LINAC	Red	Green	Red
EBIS	Red	Red	Red
NSRL	Red	Red	Red
BLIP	Green	Green	Red
Cryo	Red	Green	Green

□