

RHIC Time Meeting (Week 44: 01/26 – 02/02)

- RHIC pp run ended on last Tuesday, 01/20 (~8 am), followed by CeC/APEX for ~ 24 hours (Au-beam from Tandem)
- Switched to STAR FXT on Wednesday, 01/21 ($E_{CM} = 4.5$ GeV). Energy change ($E_{CM} = 4.2$ GeV) Sunday, 01/25
- Another energy change Monday, 01/26 ($E_{CM} = 5.2$ GeV, ~ 4 pm)
- Switch to APEX/CeC on Wednesday, 01/28
- Switch to O+O on Saturday, 01/31, setup is ongoing behind the scene

Monday: 01/26

- Physics stores (FXT)
- Energy change (~ 4 pm)

Tuesday: 01/27

- Physics stores (FXT)

Wednesday: 01/28; Maintenance

- FXT gold run will end in the morning (~ 8 am)
- 2 out of 6 emergency power test for generators (~3 to 4 hours)
- RF: Controlled access to short 9 MHz RF system, water restoration
- Power supply work, few hours access to sPHENIX
- Switch to APEX/CeC (~ noon, e-beam development during access/maintenance)

Thursday: 01/29

- APEX/ CeC

Friday: 01/30

- APEX/CeC

Saturday: 01/31

- Switch to O+O (~ 8 am)
- Physics stores

Sunday: 02/01

- Physics stores

Monday: 02/02

- Physics stores