



# Update on tracker & readout hardware integration



- RCDAQ plugins
- DREAM driver works fine
- V1742 driver works
- Accelerator plugin requires a latch
- If latch is coming late, will use an existing serial port based solution
- GEM chambers will be tested this week

# Missing hardware components

- MCX adapter cards get stuck in a FedEx broker's office in Jamaica
  - Should be released this week
  - Received 50 Ohm resistors for assembly
- Translation stage cleats were ordered late
  - Shipped to BNL yesterday
- Right-angle SHV and SMA connectors for fast MCP-PMTs need to be identified
- May need to order a custom fiber for the LED-based commissioning setup
- The rest is either 3D printing in the Instrumentation or Bill's machine shop work

# Data analysis software scheme: no progress last week

