



Electronics & DAQ Status

T. Camarda
(with T. Ljubicic)

DEP/ADC Boards

- Boards are in assembly
 - expected early Aug
 - 2 early articles received and tested OK
 - some minor issues -- list sent to vendor
- 5 DEP crates getting assembled in the lab
 - enclosure, power supplies, backplanes, etc.
 - expected by Aug 1
- quick Q&A plan available once the boards arrive
 - with final testing assumed to be done after installation in STAR

DEP/IO (Trigger) Boards

- we still need to complete the full setup and verification
 - lost 3-4 months so far due to COVID
 - need Bob Scheetz and TL to continue...
 - on hold until BS & TL available (Sep? Oct?)
- Trigger algorithms stalled
 - expected to pick this up later in fall/winter

FCS DAQ

- All 11 DAQ PCs installed and working
- All 22 DAQ Receiver Boards installed in the PCs
 - firmware flashed
 - devices drivers ported
 - all pass preliminary tests
 - full tests need active fibers → Sep
- 2 MIC boxes (aka fiber patch panels) installed
 - fiber patch cables purchased
- long fiber bundles purchased and waiting for installation
 - this also includes STGC fibers, NB

STGC DAQ

- 4+1 spare DAQ PCs ordered
 - expected mid-Aug
 - space in the same DAQ FCS rack available
 - power, network ready
- 4+1 DAQ Receiver Boards ordered and received
 - need firmware programming and assembly → will wait for DAQ PCs (Aug)

FCS Electronics Installation in ~Sep

- FCS rack available and in-place (see Tim's talk)
- Major components:
 - 5 DEP crates
 - TCD fanout unit (with cable to the FCS TCD already in place)
 - Network power switches for remote power control (already purchased)
 - MIC fiber patchpanel boxes (purchased)
 - ethernet
- Installation expected to be quick
 - also need to install fiber bundles and pull them to the DAQ Room PCs
- Verification and further development (firmware, software) will continue in fall/winter 2020

Summary

- generally doing well
- managed to “salvage” significant chunks of time lost due to COVID
 - Bob & TL remotely
 - Mike and Tim also but in the lab/DAQ Room as well!
- major part still left are the DEP/ADC boards Q&A once they arrive
- DEP/Trigger board system verification and final setup still on “COVID”-hold