

	US ATLAS PHASE I Upgrade BASIS of ESTIMATE (BoE)	Date of Est: 5/2/14 Rev 8/26/14
		Prepared by: Gustaaf Brooijmans Responsible Inst: Columbia U.
		Docdb #:
WBS number: 1.1.3.2.1		WBS Title: ASIC ADC for LTDB
WBS Dictionary Definition: Analog signals on the LTDB need to be digitized at 40 MHz before transmission off-detector. This WBS covers the development and production of an ASIC ADC fulfilling the requirements for the LTDB: digitize at 40 MSPS, 12-bit dynamic range with 11-bit precision, low power (< 150mW/channel), low latency (as low as possible, certainly < 200 ns), radiation tolerant (HL-LHC requirements), small form factor with serialized outputs. The cost includes design, prototyping, production, packaging, testing and assistance in integration. About 10,000 4-channel ADC chips will be needed.		
Estimate Type (check all that apply – see BOE Report for estimate type by activity): <input checked="" type="checkbox"/> Work Complete <input checked="" type="checkbox"/> Existing Purchase Order <input checked="" type="checkbox"/> Catalog Listing or Industrial Construction Database <input type="checkbox"/> Documented Vendor Estimate based on Drawings/ Sketches/ Specifications <input type="checkbox"/> Engineering Estimate based on Similar Items or Procedures <input checked="" type="checkbox"/> Engineering Estimate based on Analysis <input type="checkbox"/> Expert Opinion		
Supporting Documents (including but not limited to):		

Details of the Base Estimate (explanation of the work)

This BoE covers the cost of development and construction of an ASIC ADC for the LTDB.

The labor estimate is obtained as follows:

- There remain three main steps: the nevis13 test chip, a 4-channel chip with full functionality (submitted for fabrication in February 2014), the prototype, expected to have a small number of improvements w.r.t. nevis13 (finalizing clock scheme, removal of any remaining test in- or outputs, etc.), and the final production chip.
- For the nevis13 and prototype chips the work is very similar: chip design and layout effort (EE and EE student); design and layout of three types of test boards: socketed board for functionality tests, precision board to measure full analog precision, and radiation board to measure SEE sensitivity (mainly EE); test board fabrication and assembly (ET); development of firmware and software for the test boards (EE, Instr. Physicist and uncoded Physicist); testing and documentation of test results (EE, ET, Instr. Physicist and uncoded Physicist). The estimates for these tasks are all based on our experience with the previous test chips and expectations for the evolution between the chips. More information on the expected evolution is given in the comments section below.
- The evolution between the prototype and final production chip is expected to be minimal (EE). After final submission and packaging preparation work, the main task will be to design, fabricate and set up the QA

infrastructure to efficiently test O(10k) chips (EE, ET, Instr. Physicist, Physicist). We expect that QA will be semi-automated: chips will be put in a socket and removed manually, but the measurement and logging of each chip's performance will be automatized. (See the comments section or QA sheet for a more detailed description of the planned QA procedure.) Including handling, testing, checking of the test results, inventory management and generation of documentation we expect this to take O(8 mins/chip). We estimate that approximately 20% of the chips will require triple this time because the chip requires more investigation, a malfunction of the test setup, or a problem in logging the test results. Testing itself will be done by ET's while investigation of problems will require Instr. Physicist time.

- For production of test boards we have typically allocated one week's worth of ET time. This includes getting quotes from the PCB manufacturer and assembler, relaying information between them and the engineers as needed, placing and tracking the requisitions, acquiring all the necessary parts, etc.

M&S costs are estimated as follows:

- The nevis13 chip and the prototype are expected to have a size slightly below $4 \times 4 \text{ mm}^2$ leading to a cost estimate of \$40k for fabrication (via CERN/MOSIS); nevis12 at $2 \times 4 \text{ mm}^2$ cost approx. \$20k.
- The costs for the test boards is based on the actual cost of the test boards made for the nevis12 chip, as documented in the excel sheet included at the end of this document. Since many of the parts are common to the boards the total cost was approximately evenly split between the three types of boards.
- We have budgeted \$30k in equipment costs for nevis13 precision testing. As we were testing the nevis12 chip we determined we needed a few items that we borrowed from the electrical engineering department, but had to return. These include a high precision signal generator with high output power (a candidate is the Agilent E4428C-UNB 503 with high output power option – see quote), and a high precision multimeter (see quote).
- Irradiation costs correspond to (223 MeV proton) beam time at Massachusetts General Hospital (MGH), which is billed hourly. For nevis12 SEE testing, the beam cost was \$3500 and travel cost \$630.
- Production costs are estimated based on the contractual cost of mask and wafers (from the CERN contract, see the email message included at the end of the document), the $4 \times 4 \text{ mm}^2$ size estimate and a 70% production yield. One 8-in wafer then yields $1875 \times 0.7 = 1300$ chips. The US share of the production cost is 30%.
- Packaging: the cost estimate for production packaging is based on the attached quote from Quik Pak. The US share of the packaging cost is 30%.
- The QA board is expected to have a cost similar to the socketed test boards.
- For the QA test stand we will need to duplicate a substantial fraction of our development test stand as we need to keep the latter available for studies of failing chips and other measurements. The QA test stand does not require full precision equipment however, so should come in at reduced cost. (It will require a spectrum analyzer however.)
- Licenses: each year we pay \$4000 for cadence (chip design) and \$1500 for mentor graphics (board design) tools. These costs are included at the first occurrence of manufacturing of an item using these tools each FY.

Travel costs include irradiations (at MGH in Boston), trips to reviews at CERN for engineers and trips to BNL for integration assistance. Individual trip costs are based on past trips.

Row Labels	✓	Labor Hrs	Labor \$	M&S \$	Travel \$	Grand Total \$
1.01.03.02.01 ASIC ADC for LTDB		17,733	1,220,617	331,228	13,816	1,565,661
1.1.3.2.1.1 Nevis13 chip		3,433	147,799	41,910	3,150	192,859
Engineer		344	43,871			43,871
Inst-Phy		828	65,015			65,015
Technician		508	29,220			29,220
Student		320	9,693			9,693
Travel					3,150	3,150
U-Postdoc		619				0
U-Stu		814				0
M&S				41,910		41,910
1.1.3.2.1.2 ADC Prototype		6,484	426,563	75,130	5,850	507,543
Engineer		2,444	288,052			288,052
Inst-Phy		720	58,234			58,234
Technician		584	34,602			34,602
Student		1,476	45,675			45,675
Travel					5,850	5,850
U-Postdoc		680				0
U-Stu		580				0
M&S				75,130		75,130
1.1.3.2.1.3 ADC Production		7,816	646,255	214,188	4,816	865,259
Engineer		3,432	399,292			399,292
Inst-Phy		1,400	118,008			118,008
Technician		2,000	123,189			123,189
Student		184	5,766			5,766
Travel					4,816	4,816
U-Postdoc		400				0
U-Stu		400				0
M&S				214,188		214,188

For actual costs incurred before May 1, 2014, please see the cost books.

Assumptions:

Engineering will be available (i.e. no layoffs) and technology will remain available (as guaranteed by the contract between CERN and IBM).

Risk Analysis

Schedule Risk: probability: moderate, impact: low; overall: low.

Potential problems: testing takes longer due to difficulties with complex test boards (probability moderate); the prototype is non-functional

Mitigation: extended testing time or additional prototyping round.

Cost Risk: probability: moderate, impact: moderate; overall: moderate.

Potential problems: technical problems require an extra round of prototyping; yields are lower than expected.

Mitigation: pay for an extra prototype round; buy more wafers.

Technical/Scope Risk: probability: low, impact: moderate; overall: low

Potential problem: prototype does not meet spec

Mitigation: extra round of prototyping

M&S Contingency 19%

Contingency is determined on an activity-by-activity level guided by the contingency rule numbers, and rolled up to deliverable level. For activity-by-activity contingency numbers, please see the bottom-up risk and contingency spreadsheet.

Labor Contingency 30%

Comments:

This ADC has to satisfy stringent requirements: fast (40 MSPS), low power (150 mW/channel or less), low latency (as low as possible), radiation tolerant for HL-LHC, serialized outputs, low SEU rate. Nevis Labs has worked on the development of such a device using IBM CMOS 8RF technology, the CERN choice for the LHC upgrades. Test chips have established the validity of the design and have made it possible to estimate the amount of effort required for development of the prototype and production version, as well as testing infrastructure, testing and QA.

The ADC development work has been on track for approximately 6 years and has focused on eliminating technical risk. Over that period three test chips have been designed: the nevis09 chip contained an amplifier design which is at the core of the ADC's pipeline stages, and crucial to the ADC accuracy. This chip allowed us to develop the core of the design, but also learn about the technology, acquire experience with testing of high precision analog devices, and verify the radiation tolerance of IBM8RF for analog designs. The nevis10 chip contained two ADC channels each with four 1.5 bits/stage ADCs, designed to resolve the four most significant bits. The 1.5 bits, i.e. three possible codes to resolve one bit, furnish the redundancy needed for the application of a digital error correction. The analog residue was sent to a commercial ADC. Extensive testing and side-by-side comparison with a commercial 12-bit ADC showed that the analog performance of the nevis10 chip was at least as good as the commercial device's. Furthermore, irradiation up to 2 MRad showed no noticeable degradation in performance. The nevis12 chip, implementing two channels of 12-bit ADC (with four pipeline stages followed by an 8-bit successive approximation ADC block) with all supporting blocks (V and I reference, digital error correction, output serialization) was submitted for fabrication in November 2012 and testing is nearing completion. nevis12 has 11-bit performance at ~40 mW/channel and with ~80 ns latency, far better than the specifications. The lower analog performance, as well as infrequent generation of bad codes, has been traced to too large impedance in the reference voltage circuit, and insufficient clock duty cycle. Both issues have been addressed in the nevis13 chip through the redesign of the reference voltage circuit and the addition of a PLL whose design is inspired by the GBT PLL. Two series of SEE tests were run with the analysis being finalized. The final step is to understand the impact of chip heating during irradiation on analog performance.

The nevis13 chip was finalized in late 2013 and submitted along with the muon system VMM2 chip in February 2014. Testing is expected to start in the second half of May. Only small changes, based on test results, are expected between the nevis13 chip and the prototype. Test in- and outputs will be (almost) all be removed. These

adjustments will require revising the layout and another round of simulation. Changes between the prototype and the production chip are expected to be minimal, if any.

Production: we need $O(10k)$ chips for the system. With $4 \times 4 \text{ mm}^2$ size and 70% yield we will get ~ 1300 good chips per wafer, i.e. we will need ~ 8 wafers. As the Non-recurring engineering (NRE) cost dwarfs the wafer cost we plan to be conservative and make sure we produce enough wafers. We plan for a production cost of $\$405k \text{ (NRE)} + 8 \times \$3.6k = \$433.8k$. The US share is 30%, approximately $\$130k$. We estimate the packaging cost at $\$10/\text{chip}$, so $\$100k$ with again a 30% US share. (We recently received a quote at $\$6/\text{chip}$ included below, although the packager indicated costs two years in the future are highly uncertain.)

QA: Every chip will be tested and characterized using a socketed board very similar to those used for functionality testing of the nevis12 and nevis13 chips. Our experience shows that the socket allows testing to 11 ENOB precision. Each chip will be inserted in the socket, the calibration constants will be calculated and FFTs will be acquired for three different carrier frequencies. All the data will be examined then logged in a database, and the chip will be removed and placed in the tray. We expect that for most chips (80%) the testing will take a few minutes, and to take into account handling, testing, checking of the test results, inventory management and generation of documentation we estimate an average of 8 mins/chip. We estimate that 20% of the chips will require more time because of problems with either the chip, the test stand, or the data storage. We estimate that on average such chips will take three times as long to characterize.

Details for tasks > 400 hours:

1.01.03.02.01 TDB2060 PC software (C# or C++) development - Balance

Instr. physicist 228 hrs, postdoc 95 hrs, student 190 hrs

This is for the development of the software associated with testing, including device drivers, control functions and analysis. The estimate is based on experience with testing the nevis09, nevis10 and nevis12 chips.

1.01.03.02.01 TDB2120 Test Preparation

ET 180 hrs, EE student 400 hrs, instr. physicist 250 hrs, Sr. EE 320 hrs, postdoc 180 hrs, student 180 hrs

1.01.03.02.01 TDB2125 Testing

ET 220 hrs, instr. physicist 240 hrs, postdoc 300 hrs, student 400 hrs

These two activities are the main testing of the nevis13 chip. Test preparation involves work on test boards (preparation, debugging, implementing fixes), whereas the testing itself includes running the tests, understanding the results, devising further tests to that end, etc. The estimate is based on our experience with the nevis10 and nevis12 test chips.

1.01.03.02.01 TDB2180 Redesign Nevis13 blocks as needed for prototype

EES 632 hrs, Jr. EE 488 hrs, Sr. EE 632 hrs

This includes making any changes we deem necessary between the nevis13 chip and the prototype, performing corresponding simulations, both pre- and post-layout, and finalizing the files for tapeout. Our expectation is that the changes will be rather small, so this is substantially less than the effort spent on the nevis10 or nevis12 chips.

1.01.03.02.01 TDB2210 Test board firmware development

EES 40 hrs, instr. physicist 200 hrs, Jr. EE 160 hrs, Sr. EE 80 hrs

This is the development of firmware for the prototype testboard. This is based on experience with the nevis10 and nevis12 testboards, somewhat reduced as we expect few new features. (E.g. nevis12 introduced I2C.)

1.01.03.02.01 TDB2220 Precision Test board PCBs (Schematic and layout)

EES 180 hrs, Jr. EE 304 hrs, Sr. EE 240 hrs

This is based on experience with the nevis10 and nevis12 testboards. It is likely that we will go to a higher end FPGA to increase our DAQ bandwidth.

1.01.03.02.01 TDB2240 PC software (C# or C++) development

Instr. physicist 240 hrs, postdoc 100 hrs, student 100 hrs

This is for the development of the software associated with testing, including device drivers, control functions and analysis. The estimate is based on experience with testing the nevis09, nevis10 and nevis12 chips.

1.01.03.02.01 TDB2310 Precision Testing

ET 400 hrs, EE student 464 hrs, instr. physicist 200 hrs, Jr. EE 120 hrs, Sr. EE 300 hrs, postdoc 500 hrs, student 400 hrs

This involves work on test boards (preparation, debugging, implementing fixes), running the tests, understanding the results, devising further tests to that end, etc. The estimate is based on our experience with the nevis10 and nevis12 test chips.

1.01.03.02.01 TDB2340 Radiation test preparation (setup, software)

EE student 160 hrs, instr. physicist 80 hrs, Jr. EE 40 hrs, postdoc 80 hrs, student 80 hrs

The radiation test is quite specific in the required monitoring and tests, so this is dedicated to ensuring the plan is well-defined and everything is ready to maximize the returns. The estimate is based on previous tests.

1.01.03.02.01 TDB2380 Final chip submission preparation

EES 184 hrs, Jr. EE 280 hrs, Sr. EE 200 hrs

This is to re-check all the files and prepare the layout on the reticle. The estimate is based on experience in submitting the nevis12 and nevis13 chips.

1.01.03.02.01 TDB2440 QA board software

Instr. physicist 200 hrs, postdoc 200 hrs, student 200 hrs

This is to develop the QA board software, where everything needs to be automatized. The estimate is based on software development work for the test chips.

1.01.03.02.01 TDB2470 QA test stand setup

ET 80 hrs, instr. physicist 200 hrs, Jr. EE 200 hrs, postdoc 200 hrs, student 200 hrs

This is to set up the QA test stand, incl. hardware, environment, storage of results, etc. The estimate is based on testing work, as well as QA work done for initial ATLAS construction.

1.01.03.02.01 TDB2482 Chip test--part 1

ET 920 hrs, instr. physicist 200 hrs

1.01.03.02.01 TDB2492 Chip test-part 2

ET 920 hrs, instr. physicist 200 hrs

These estimates are detailed in the QA sheets.

1.01.03.02.01 TDB2510 Integration support

instr. physicist 400 hrs, Jr. EE 1064 hrs, Sr. EE 848 hrs

This involves assisting in debugging/understanding the pre-production LTDB behavior, and writing detailed documentation (“Data sheet”). This estimate is based on experience with ATLAS FEB and D0 L1Calo debugging and production.

Summary of M&S costs (quotes are included below):

1.1.3.2.1 M&S costs			
Activity ID	Description	Unburdened	
TDB2070	Nevis13 precision board PCB	\$2,000	
TDB2090	Nevis13 packaging	\$1,500	TDB2050, 2070, 2090, 2100, 2140: \$20,500 for boards (see nevis12 test board costs) + \$1500 mentor license
TDB2100	Nevis13 precision board assembly	\$5,000	
TDB2120	Precision testing	\$24,000	Signal generator/measurement equipment
TDB2140	Nevis13 Rad board prod and assembly	\$5,000	TDB2050, 2070, 2090, 2100, 2140: \$20,500 for boards (see nevis12 test board costs) + \$1500 mentor license
TDB2160	Radiation tests	\$3,500	
			Beam billed by the hour, from nevis12 tests
TDB2200	Prototype submission	\$44,000	\$40k silicon + \$4000 cadence license
TDB2230	Socketed board prod and assembly	\$8,500	
TDB2250	Precision board PCB	\$2,000	
TDB2270	Prototype packaging	\$1,500	
TDB2290	Precision board assembly	\$5,000	\$20,500 for boards (see nevis12 test board costs) + \$1500 mentor license
TDB2330	Rad board prod and assembly	\$5,000	
TDB2340	Rad test preparation	\$2,000	Cables etc. (educated guess)
TDB2350	Rad testing	\$3,500	Beam billed by the hour, from nevis12 tests
TDB2410	Production	\$130,000	30% (US share) of \$405k (NRE) + 8x\$3600 (wafers)
TDB2450	QA Board prod and assembly	\$8,500	\$7000 (as for TDB2230) + \$1500 mentor license
TDB2460	Packaging	\$30,000	30% (US share) of \$100,000 (\$10/chip x 10k chips)
TDB2470	QA test stand	\$25,000	Duplicate development test stand
TDB2485	Radiation tests	\$3,500	Beam billed by the hour, from nevis12 tests

Nevis12 chip packaging and test board costs. The total is \$20,897 for three types of test boards (socketed, precision and radiation).

MANUFACTURER	PART NUMBER	ITEM	VENDOR	DATE	DEL	ORDERED	COST @	COST	REC'D	DATE	
ON SEMICONDUCTOR	NB6L14SMNG	1	DIGI KEY	9/5/12	STOCK	10	\$5.63	\$56.25	10	9/17/12	
ON SEMICONDUCTOR	NB6L14SMNG	1	DIGI KEY	9/5/12	STOCK	10	\$5.63	\$56.25	10	9/18/12	
PLASTRONICS SOCKET COMPANY	72QN50HS1100100	1	PLASTRONICS SOCKET COMPANY	1/22/13	2-3 WEEKS A	2	\$187.70	\$375.40	2	2/12/13	
QUIK-PAK	QP-QFN72-10mm-0.5MM	1	QUIK-PAK	1/22/13	3 DAYS	30	\$9.26	\$277.80	30	3/6/13	
QUIK-PAK	REMOLDED TO 0.8MM HEIGHT: HAND MARKED	2	QUIK-PAK	1/22/13	3 DAYS	1	\$1,122.00	\$1,122.00	1	3/6/13	
TEXAS INSTRUMENTS	CDCP1803MRGETEP	1	TEXAS INSTRUMENTS	1/22/13	ASAP	3	\$0.00	\$0.00	3	1/28/13	
ELECTROTEK	Nevis12_Testter & Nevis12_Checker Rev. 1.0	1	ELECTROTEK	1/24/13	10 DAYS	28	\$66.36	\$1,858.08	28	2/13/13	
ELECTROTEK	Nevis12_Testter & Nevis12_Checker Rev. 1.0	1	ELECTROTEK	1/24/13	10 DAYS	1	\$600.00	\$600.00	1	2/13/13	
ELECTROTEK	Nevis12_Testter & Nevis12_Checker Rev. 1.0	2	ELECTROTEK	1/24/13	10 DAYS	1	\$250.00	\$250.00	1	2/13/13	
ANALOG DEVICES	AD8031ARTZ-R2	1	ARROW	1/29/13	STOCK	25	\$3.13	\$78.25	25	2/7/13	
ALTERA	EP3C5F256C6N	2	ARROW	1/29/13	STOCK	10	\$26.80	\$268.00	10	2/7/13	
MURATA	LQH2MCN100K02L	3	ARROW	1/29/13	STOCK	3000	\$0.08	\$252.00	3000	2/7/13	
PANASONIC	ERJ-2RKF6980X	4	ARROW	1/29/13	STOCK	10000	\$0.00	\$27.00	10000	2/7/13	
PANASONIC	ERJ-2RKF49R9X	5	ARROW	1/29/13	STOCK	10000	\$0.00	\$27.00	10000	2/7/13	
PANASONIC	ERJ-2RKF1500X	6	ARROW	1/29/13	STOCK	10000	\$0.00	\$27.00	10000	2/7/13	
PANASONIC	ERJ-3KF4702X	7	ARROW	1/29/13	STOCK	5000	\$0.00	\$8.00	5000	2/7/13	
PANASONIC	ERJ-3KF1200X	8	ARROW	1/29/13	STOCK	5000	\$0.00	\$8.00	5000	2/7/13	
MURATA	GRM31CR61E106KA12L	9	ARROW	1/29/13	STOCK	2000	\$0.05	\$104.00	2000	2/7/13	
MURATA	PVG5A503C01R00	1	MOUSER	1/30/13	STOCK	250	\$2.69	\$672.50	250	2/7/13	
TEXAS INSTRUMENTS	CDCP1803MRGETEP	1	DIGI KEY	1/30/13	STOCK	25	\$12.03	\$300.83	25	2/11/13	
TDK	CT608XSRRT1C475K080AC	2	DIGI KEY	1/30/13	STOCK	4000	\$0.06	\$222.00	4000	2/11/13	
PANASONIC	ERA-6AEB102V	3	DIGI KEY	1/30/13	STOCK	1000	\$0.08	\$76.95	1000	2/11/13	
MINI CIRCUITS	ADT1-6T+	1	MINI CIRCUITS	1/31/13	1 WK	50	\$3.40	\$170.00	50	2/5/13	
CTS FREQUENCY CONTROLS	ATS060-B	1	DIGI KEY	2/1/13	STOCK	100	\$0.23	\$23.20	100	2/11/13	
SUSUMU	RG2012P-111-B-T5	2	DIGI KEY	2/1/13	STOCK	1000	\$0.10	\$103.42	1000	2/11/13	
TYCO/AMP	2-1614884-B	3	DIGI KEY	2/1/13	STOCK	1000	\$0.15	\$147.32	1000	2/11/13	
PANASONIC	ERA-6AEB64R9V	4	DIGI KEY	2/1/13	STOCK	5000	\$0.04	\$213.75	5000	2/11/13	
PANASONIC	ERJ-2RKF1003X	5	DIGI KEY	2/1/13	STOCK	10000	\$0.00	\$34.70	10000	2/11/13	
APPLICAD INC	NEVIS12_CHECKER	1	APPLICAD INC	2/1/13	10 DAYS	2	\$560.00	\$1,120.00	2	3/6/13	
APPLICAD INC	NEVIS12_CHECKER	1	APPLICAD INC	2/1/13	10 DAYS	2	\$300.00	\$600.00	2	3/6/13	
APPLICAD INC	NEVIS12_CHECKER	2	APPLICAD INC	2/1/13	10 DAYS	1	\$500.00	\$500.00	1	3/6/13	
APPLICAD INC	NEVIS12_CHECKER	3	APPLICAD INC	2/1/13	10 DAYS	1	\$400.00	\$400.00	1	3/6/13	
SUSUMU	RG2012P-121-B-T5	1	DIGI KEY	2/4/13	STOCK	1000	\$0.10	\$103.42	1000	2/14/13	
MCMASER CARR	95475A115	1	MCMASER CARR	3/15/13	STOCK	2	\$7.85	\$15.70	2	3/18/13	
MCMASER CARR	90631A003	2	MCMASER CARR	3/15/13	STOCK	1	\$3.45	\$3.45	1	3/18/13	
SCHOVAERS	AnyLevel2LVDS	1	SCHOVAERS	4/11/13	1 WK	10	\$9.74	\$97.40	10	4/22/13	
SCHOVAERS	AnyLevel2LVDS	2	SCHOVAERS	4/11/13	1 WK	1	\$40.00	\$40.00	1	4/22/13	
ON SEMICONDUCTOR	MC100EP120DG	1	ARROW	4/26/13	STOCK	30	\$5.06	\$151.80	30	5/7/13	
SAMTEC	TSW-102-07-G-S	2	ARROW	4/26/13	STOCK	500	\$0.06	\$29.30	500	5/14/13	
APPLICAD INC	NEVIS12_TESTER	1	APPLICAD INC	5/9/13	3 WKS	2	\$425.00	\$850.00	2	6/10/13	
APPLICAD INC	NEVIS12_TESTER	2	APPLICAD INC	5/9/13	3 WKS	2	\$300.00	\$600.00	2	6/10/13	
APPLICAD INC	NEVIS12_TESTER	3	APPLICAD INC	5/9/13	3 WKS	1	\$500.00	\$500.00	1	6/10/13	
APPLICAD INC	NEVIS12_TESTER	4	APPLICAD INC	5/9/13	3 WKS	1	\$400.00	\$400.00	1	6/10/13	
APPLICAD INC	NEVIS12_TESTER	5	APPLICAD INC	5/9/13	3 WKS	1	\$150.00	\$150.00	1	6/10/13	
ELECTROTEK	Nevis12_Radiation_Testter	1	ELECTROTEK	6/14/13	10 DAYS	6	\$323.13	\$1,938.78	6	7/1/13	
ELECTROTEK	Nevis12_Radiation_Testter	1	ELECTROTEK	6/14/13	10 DAYS	1	\$300.00	\$300.00	1	7/1/13	
ELECTROTEK	Nevis12_Radiation_Testter	2	ELECTROTEK	6/14/13	10 DAYS	1	\$250.00	\$250.00	1	7/1/13	
MINI CIRCUITS	ADT1-6T+	1	MINI CIRCUITS	6/19/13	1 WK	100	\$3.35	\$335.00	100	6/21/13	
FTDI	FT232DL	1	DIGI KEY	6/24/13	STOCK	10	\$6.28	\$62.80	10	7/1/13	
LINEAR TECHNOLOGY	LTC3026EMSE#PBF	2	DIGI KEY	6/24/13	STOCK	60	\$3.14	\$188.40	60	7/1/13	
MURATA	PVG5A202C01R00	3	DIGI KEY	6/24/13	STOCK	250	\$2.02	\$505.31	250	7/1/13	
AMPHENOL		132136	1	MOUSER	6/24/13	STOCK	100	4.23	\$423.00	100	6/27/13

ALTERA	EP3C5F256C6N	2	MOUSER	6/24/13	STOCK	12	26.26	\$315.12	12	6/27/13
ANALOG DEVICES	AD8031ARTZ-R2	3	MOUSER	6/24/13	STOCK	20	2.35	\$47.00	20	6/27/13
AMP / TYCO	292304-1	1	ARROW	6/24/13	STOCK	10	\$0.61	\$6.14	10	6/28/13
SAMTEC	TSW-105-07-G-D	2	ARROW	6/24/13	STOCK	100	\$0.29	\$29.00	100	6/28/13
MICREL	MIC39100-2.5WS	3	ARROW	6/24/13	STOCK	75	\$0.71	\$52.95	75	6/28/13
MICREL	MIC39100-3.3WS	4	ARROW	6/24/13	STOCK	50	\$0.75	\$37.40	50	6/28/13
ON SEMICONDUCTOR	NB6L14SMNG	5	ARROW	6/24/13	STOCK	75	\$2.96	\$222.00	75	6/28/13
PANASONIC	ERA-6AE8203V	6	ARROW	6/24/13	STOCK	5000	\$0.04	\$180.00	5000	6/28/13
PANASONIC	ERJ-6ENF7501V	7	ARROW	6/24/13	STOCK	5000	\$0.00	\$16.00	5000	6/28/13
PANASONIC	ERJ-6KF4022V	8	ARROW	6/24/13	STOCK	5000	\$0.00	\$8.00	5000	6/28/13
APPLICAD INC	NEVIS12_RADIAIION_TESTER	1	APPLICAD INC	6/24/13	3 WKS	5	\$290.00	\$1,450.00	5	7/19/13
APPLICAD INC	NEVIS12_RADIAIION_TESTER	1	APPLICAD INC	6/24/13	3 WKS	2	\$300.00	\$600.00	2	7/19/13
APPLICAD INC	NEVIS12_RADIAIION_TESTER	2	APPLICAD INC	6/24/13	3 WKS	1	\$400.00	\$400.00	1	7/19/13
APPLICAD INC	NEVIS12_RADIAIION_TESTER	3	APPLICAD INC	6/24/13	3 WKS	1	\$400.00	\$400.00	1	7/19/13
PTC		1	AMAZON.COM	8/22/13	STOCK	1	\$33.39	\$33.39	1	8/28/13
POMONA	4288	1	HEILIND ELECTRONICS	8/26/13	2 WKS	5	\$12.20	\$61.00	5	9/18/13
AMPHENOL	031-219-RFX	2	HEILIND ELECTRONICS	8/26/13	2 WKS	25	\$2.85	\$71.25	25	9/11/13
MOLEX	460123242	1	MOLEX	8/26/13	ASAP	50	\$0.00	\$0.00	50	8/28/13
MOLEX	460123242	1	MOLEX	8/26/13	ASAP	100	\$0.43	\$43.40	100	8/30/13

Production cost in IBM CMOS 8RF. We expect we will need 8 wafers.

The tax is included.

Cheers, Philippe

Philippe Farthouat Tel: +41 (0)22 767 6221
PH Department Mobile: +41 (0)76 487 5318
CERN Fax: +41 (0)22 766 9576
CH-1211 Geneva 23 Email: Philippe.Farthouat@cern.ch
Switzerland

Le 6 oct. 2011 à 23:12, Gustaaf Brooijmans a écrit :

Hi,

Yes, those are the numbers I had. Just for completeness, does this include the 7% cern "tax" (for the use of the mixed signal kit)?

Thx

Gustaaf

On 10/6/11 5:05 PM, Philippe Farthouat wrote:

Dear Francesco,

The cost for the 130 nm is as follows:

- an engineering run costs 405 kUSD (I think with all options) and it covers the NRE and 2 wafers
- each additional wafer costs 3.6 kUSD

Cheers, Philippe

Philippe Farthouat Tel: +41 (0)22 767 6221
PH Department Mobile: +41 (0)76 487 5318
CERN Fax: +41 (0)22 766 9576
CH-1211 Geneva 23 Email: Philippe.Farthouat@cern.ch
Switzerland

New signal generator (E4428C 503) and UNB option:

TESTEQUITY

Customer Address:
Columbia University-Nevis
136 South Broadway
Irvington, NY 10533

Attention: Nancy Bishop
Telephone No: 914-591-2855
E-Mail: bishop@nevis.columbia.edu

For assistance, please contact us:

Jim Blue - Sr. Account Executive
Telephone No: 800-732-3457 / 805-498-9933 x123
E-Mail: Jim.Blue@TestEquity.com

Please reference the TestEquity Quotation No. 298382.

Item	Type	Mfr	Model and Description	Qty	Mfr List Price	Sale Price
1	*N	Agilent	E4428C ESG analog signal generator Lead Time: Estimated ship date 4 Weeks ARO	1	0.00	0.00
2	*N	Agilent	E4428C-UNB High output power with mechanical attenuator Lead Time: Estimated Ship Date 4 Weeks ARO	1	1,847.00	1,477.60
3	*N	Agilent	E4428C-503 Frequency range from 250KHz to 3GHz Lead Time: Estimated Ship Date 4 Weeks ARO	1	27,739.00	22,191.20
Quote Net Total					\$29,586.00	\$23,668.80

Financing Option

Lease the above equipment for: \$1,006 per month. Lease Term: 36 months w/ \$1 buyout.
24, 48, and 60-month financing programs are also available.
Lease rates and terms may vary and a deposit may be required, and are subject to credit approval.

NOTES:

*N-New equipment comes with full manufacturer's warranty.

*Manufacturer's list prices are included for reference only, and are subject to change without notice.

*Prices are quoted in US dollars, FOB Moorpark, California, and do not include shipping costs, applicable taxes, tariffs or duties. Unless otherwise noted, quotations are valid for 30 days, subject to manufacturer price changes. Equipment availability is subject to prior sale or rental.

*Standard payment terms are N30 for all purchases and are subject to credit approval.

QUOTATION		
Quotation No. 298382	Quotation Date May 02, 2014	Page Number 1 of 1
Revision No. 1	Customer Number 875464	

TestEquity Sales Office

TestEquity LLC
6100 Condor Drive
Moorpark, CA
93021 United States
Fax No: 800-272-4329 / 805-498-3733
Web: http://www.testequity.com

Your local Account Manager is:

Brian Saunders - Account Manager
Telephone No: 1-800-732-3457 x 272
Cell No: 1-914-805-5641

New & Reconditioned Electronic Test Equipment

Sales - Rentals - Acquisitions

Packaging quote (the package is the one used for nevis13, and expected for the final chip). This yields \$6/chip, but we have been told the future cost is highly uncertain and have therefore used \$10/chip.



Quote#: 10752



Quik-Pak
10987 Via Frontera
San Diego, CA 92127
Ph. - (858) 674-4676
Fax - (858) 674-4681
bill@icproto.com

Name: Nancy Bishop
Company: Columbia Univ. Nevis Labs
Location: NY
Date: 2/20/2014

Budgetary Quote (Conservative): 10,000 pieces

Qty	Description	Unit Price	Line Total
10000	72 Pin 10mmx10mm Air Cavity Assembled QFN	\$6.00	\$ 60,000.00
Includes wafer finishing, air cavity package, lid, wire bonding, lid seal and branding			
TBD TURN			
Note: Pricing above may be revised if scope of work changes			
			Subtotal \$ 60,000.00
			Total \$ 60,000.00

by: Bill Lawrence
East Coast Sales Manager

Digital multimeter:

TESTEQUITY

Customer Address:
Columbia University-Nevis
136 South Broadway
Irvington, NY 10533

Attention: Nancy Bishop
Telephone No: 914-591-2855
E-Mail: bishop@nevis.columbia.edu

For assistance, please contact us:

Jim Blue - Sr. Account Executive
Telephone No: 800-732-3457 / 805-498-9933 x123
E-Mail: Jim.Blue@TestEquity.com

Please reference the TestEquity Quotation No. 293023.

Item	Type	Mfr	Model and Description	Qty	Mfr List Price	Sale Price
1	*N	Agilent	34411A Digital multimeter/Digitizer, 6.5 digit TE P/N 15944.1 Lead Time: In Stock	1	2,235.00	1,788.00
Quote Net Total					\$2,235.00	\$1,788.00

NOTES:

*N-New equipment comes with full manufacturer's warranty.

*Manufacturer's list prices are included for reference only, and are subject to change without notice.

*Prices are quoted in US dollars, FOB Moorpark, California, and do not include shipping costs, applicable taxes, tariffs or duties. Unless otherwise noted, quotations are valid for 30 days, subject to manufacturer price changes. Equipment availability is subject to prior sale or rental.

*Standard payment terms are N30 for all purchases and are subject to credit approval.

QUOTATION		
Quotation No. 293023	Quotation Date March 17, 2014	Page Number 1 of 3
Revision No. 1	Customer Number 875464	

TestEquity Sales Office
TestEquity LLC
6100 Condor Drive
Moorpark, CA
93021 United States
Fax No: 800-272-4329 / 805-498-3733
Web: http://www.testequity.com

Your local Account Manager is:

Brian Saunders - Account Manager
Telephone No: 1-800-732-3457 x 272
Cell No: 1-914-805-5641

New & Reconditioned Electronic Test Equipment

Sales - Rentals - Acquisitions