

	Ground Rules					
	** Do not re-arrange the order of or insert columns between columns B-H. Do not do any special format.					
	** This sheet will only be used for initial input of tasks only. It will have no use in further iterations.					
	** Only data in columns B-H is needed for setting up the Project in Primavera.					
	** Task durations must be 1 to 8 weeks (for at least first 2 years of work).					
	** For out years, you can specify tasks in a granularity of 3 months, or up to 6 months if needed.					
	** Please indicate which tasks need material and/or travel \$ - only a Yes or No answer is sufficient.					
	** You may add milestones if they are available.					
	** An additional L5 WBS may be added if needed - but L5 must be a sub-deliverable and not an activity.					
	** Deliverable and/or L5 tasks should be a logical and timely sequence of work needed to be done.					
	** The list of tasks must appear under L4 or L5, which ever is lowest. No L6 WBS is allowed.					
	** No indentation is allowed.					
	** You may have tasks going in parallel, but we should try to avoid partial overlap of time.					
	** Dates must be written in this format: mm/dd/yyyy (e.g. 4/15/2016).					
	** Both a start and finish date for tasks would be more beneficial to check for consistency between collaborating institutions. Use duration in lieu of finish date if needed.					
	** You may put anything else in any other columns in this sheet for your own records, but they will not be needed by the Project office.					
	** For questions and/or problems please contact Winnie Yu (whyu@bnl.gov).					
Level 3 WBS #	6.7.y.3					
Level 4 WBS # and title	6.7.y.3, TDAQ FELIX Development					
Institution	BNL					
Prepared by	K. Chen					