



# Trigger Rescrubbing

## Summary of changes:

- 3.8.x.1 L0Calo, total for WBS, -\$275k
  - Added travel and changed to generic MSU engineer for FOX +\$50k
  - Moved gFex migration to M&O -\$323k
- 3.8.x.2 MDT Trigger, total for WBS +\$100k
  - reduced engineer to 0.75 in production
  - added boards in pre-production +\$70k
  - added 0.25 FTE student added (mistake in CY to FY conversion)
  - added 0.0625 FTE eng (mistake in CY to FY conversion)



# Trigger Rescrubbing

## Summary of changes:

- 3.8.x.3 LI Global, total for WVBS, -\$600k
  - Removed 2 algorithms -\$700k
  - Changes to “standard chicago engineer” +~\$170k
  - Changed M&S to only have one test board -\$80k
  - Overhead on travel +\$30k
- 3.8.x.4 Track Processing: -\$300k
  - Shipping +\$100k
  - -2 FTE for firmware -\$400k



# Trigger Rescrubbing

## Possible reductions

- “Easy”: Switch LI Global back to \$90/hour gives -\$170k
  - Reference numbers
    - Chicago \$100/hour
    - Indiana \$90/hour
    - MSU \$80/hour
    - Penn \$65-135/hour depending on seniority, reasonable mix \$80/hour
  - Still assuming 6 institutes, could lower that and save -\$60k in travel and a test system
- Hard
  - Reduce assumed manpower for Track
    - 4 FTE/board hardware is a rough number, drop to 3.5 FTE/board for two boards gives ~ -\$200k
  - Could assume more student/postdoc input on MDT?
  - Could reduce fraction of mainboards to 40% gives -\$720k
    - but that is my proposed scope contingency...!



# Trigger Rescrubbing

## Contingency/Opportunity

- Contingency %10 trigger ~\$1200k
  - 30% instead of 50% mainboard gives \$-1140k
  - Of course someone on ATLAS needs to pick that up...
  - Same will roughly work for DAQ (-\$560k in budget)
- Opportunity
  - LI Global algorithms (+~\$500k each), will prepare auxiliary BoE
    - 1st prio = global hadronic quantities
      - more US interest, fits better with other US projects
    - 2nd prio = tau
      - without getting this far, we probably have to cut an institute
  - for DAQ add back other 50% Aggregator hardware



# DAQ Rescrubbing

## Summary of changes:

- 3.7.x.1 LI Global Aggregator -\$220k
  - Changed “P2” to “P1” to for preproduction (as opposed to recommended reduction of P2 FTEs)
    - Net effect of correct salaries and level reassignments +\$150k
  - %50 core -\$495k
  - Don’t assume pre-production board for final system +\$110k
- 3.7.x.2 Track data handling -\$1.5M
  - -\$1M QSFPs (now core with QSFPs is \$1.4M)
  - Corrected SLAC Labor rates (no ANL in math) and removed of 1 FTE firmware -\$500k