



# Introduction

- Task list work is already well underway (see later slides)
- Task list scrubbing tentative date June 17th 2pm EDT
  - expect to take more than an hour so let me know if that is a problem

		June 2016				July 2016				
		Fri 3	Fri 10	Fri 17	Fri 24	Fri 1	Fri 8	Fri 15	Fri 22	Fri 29
5 participants		2:00 PM	2:00 PM	2:00 PM	2:00 PM	2:00 PM	2:00 PM	2:00 PM	2:00 PM	2:00 PM
	Elliot	(✓)		✓	✓			✓	(✓)	✓
	Stephanie	✓		✓	✓		✓	✓	✓	
	Mel	✓	✓	✓			(✓)	✓	✓	✓
	Chris	✓	✓	✓			✓	(✓)	✓	
	Anyes	✓		✓	✓			✓		✓
	<div>Your name</div>	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No	Yes (Yes) No
Yes		4	2	5	3	0	2	4	3	3
If need be		1	0	0	0	0	1	1	1	0
No		0	3	0	2	5	2	0	1	2



# Introduction

- Deliverable Managers (aka CAMs = cost account managers) will present task lists covering
  - 1. The logical flow of the tasks
  - 2. Justification for the task duration
  - 3. Milestones
  - 4. External dependencies
- Probably good to go over your task lists thinking about these things early so you can adjust your task lists appropriately
- In general, task lists have a very sequential structure
  - I.e. one task ends, the next begins
  - In reality, often one is continuing with testing v1 while doing the initial design of v2
    - Should our task lists reflect that?



# Introduction

## Task List Status (other WBS items on next slide)

- 6.8.x.1 L0Calo:
  - Nothing task list yet
  - Work doesn't start until FY21, BoE has detailed schedule that is roughly a task list already
- 6.8.x.2 L0MDT:
  - Detailed first draft task list for whole project from Anyes
  - Initial comments from EL sent today
  - Already useful to get additional feedback from Project Office



# Introduction

## Task List status (con't)

- 6.8.x.3 LI Global Processing:
  - Draft task list for Oregon R&D program through Oct 2020 from Stephanie
  - Needs to have work packages for construction period covering all whole project
  - Needs Indiana R&D tasks
- 6.8.x.4 LI Track/FTK++ Processing:
  - Draft task list mainboard from Penn (tasks not durations) through R&D program. Will define work packages for out years.
  - Draft task list mezzanine from Mel through R&D program. Will define work packages for out years.