



Task List Scrubbing Schedule

Date	Time (EDT)	System	Observer	Indico
6/10	15:00	Muon	Jinlong	https://indico.bnl.gov/conferenceDisplay.py?confId=2177
6/14	11:30	Tile	Tom	https://indico.bnl.gov/conferenceDisplay.py?confId=2176
6/17	14:00	Trigger	Jinlong, Tom	https://indico.bnl.gov/conferenceDisplay.py?confId=2179
6/20	15:00	LAr	Mark	here
6/21?	11:00?	Strips	?	here
6/23?	10:30?	DAQ	?	here
6/23	13:30	Pixels	?	here
?	?	Global Mechanics	?	here



Lessons from Muon & Tile Scrubbing

● Presentation & Format

- For scrubbing meetings, it's easiest to understand things if the task lists are divided into phases: e.g. design, prototype, etc...
 - Blank lines in spreadsheet, bold fonts, etc.
 - All of this formatting must be removed when sending final versions to Chuck and Winnie
- Make sure task names are self-explanatory
- CAM presentations: should be prepared to highlight most important elements and assumptions in the task lists

● Duration and Effort

- Task duration justification: need more than just “previous experience”
 - Be specific about what that experience is and how it relates to this work
- Provide justification for division of long tasks into parts of <60 days
 - don't just write: “Testing phase 1”, “Testing phase 2”
 - What happens in each of these “phases”?
 - Why is production split into the sections you chose?



Lessons (2)

- Procurement

- Project Office will come up with guidance on a uniform way of presenting procurement
- For the present task list, please do either
 - Enter “yes” in the Material column for a task. Separate “Procurement” task(s) will then be created for this when it’s entered into P6
 - Add an explicit procurement task in the task list: e.g. “Procurement of pre-production PCB”. In this case do not enter yes in the Material column for the parent task (e.g. Pre-production PCB)

- Anything else ???