

# sPHENIX Calorimeter Electronics Meeting

*21-Sept-2016*

*E.J.Mannel*



# Business

- Time Schedule:
  - Currently 1330-1530 EDT
  - New HCal Meeting @ 1430
  - Can we move meeting time up 30 minutes 1300 EDT?
- Today's Schedule
  - EMCal Preamp status- Steve Boose
  - Digitizer Status- Sarah/Chi
  - AOB- Brief
  - 1430 HCal meeting starts promptly

# Upcoming Schedule

- Oct: Prototyping design and construction work
- Nov/Dec: Cost and Schedule review???
- Nov:
  - Start installing prototype electronics
  - Debug digitizer electronics
  - Start testing prototypes
- Dec: Prototype testing and shakedown
- Jan 3: Start preparing for shipping to FNAL
- Jan 9-13: Load and ship prototype to FNAL
- Jan 18: Install into MT6.2
- Jan 19: ORC inspection
- Jan 20: First data
- Feb 22: Last Data