




Operations & P5 Preparation

S. Rajagopalan
December 20, 2013

Point 1 News

- Maintenance and Consolidation activities on schedule.
 - Pixel detector has been reinserted into ATLAS (Dec. 9)
 - completing the pixel refurbishment and nSQP installation





News

- IBL module production complete
 - 12/14 staves built and tested.
 - Corrosion on wire bonds observed
 - Likely due to condensation during thermal cycling (that did not take place in a climate chamber). 3 of the staves badly corroded. Rest 9 being reworked. Additional staves being built (have material to build up to 20 staves).
 - Halogen compounds like Cl and F found (but not on glue). Investigation ongoing.
 - Still on schedule:
 - Spare staves would arrive in March-April in time for integration.



US ATLAS Operations News

- FY13 = \$27M (DOE) + \$9M (NSF)
- FY14 = \$24.5M (DOE) + \$9M (NSF)
 - We have been verbally told that we could get an additional 0.5M in FY14 and perhaps more if the President's budget passes.
 - Need to follow up on this.
 - We made significant cuts in FY14, including
 - T1 equipment (0.5M) and T2 (SLAC) Equipment (300k).
 - Restored for FY15 in our long range planning.
 - Long term additional cuts needed to stay within guidance.
 - Need to accommodate Phase 1 installation and commissioning (FY18).



Reviews

- Annual Director's review at BNL:
 - Jan. 23 – Jan. 24, 2014
- Annual DOE/NSF review at Columbia University
 - March 17 – March 18, 2014.



P5

- The BNL Session of the P5 meeting focused on:
 - LHC Upgrades, ILC, Muon Collider, Proton Driver, Accelerator based rare processes, Accelerator R&D, Detector R&D, HE vision.
- Details of the BNL session can be found at:
 - <http://www.bnl.gov/p5workshop2013/>
- Sessions of Interest to us:
 - Sunday morning (09:00 – 12:30): LHC Upgrade
 - Monday late PM: TownHall Meeting
 - (Open mic inviting comments from the community)



Request for Input

- The P5 committee had requested further input on the U.S. LHC upgrade program through a series of presentations during the BNL open session.
 - The Physics Case for the HL-LHC.
 - The scope of the upgrade program and the U.S. interests.
 - The long term vision of the U.S. participation in the LHC program.
 - The U.S. contributions to the Accelerator upgrades.
 - For each upgrade component:
 - Crisp summary of the physics case specific to the component.
 - U.S. scope and how it benefits the U.S.
 - Timeline, Cost estimates and Effort.
 - Priority of the specific upgrade component along with any options for reduced scope.



P5 Open Session Talks

- After discussion with our US CMS counterparts, we organized the following set of presentations:
 - Introduction to HL-LHC: B. Heinemann/J. Incandela (25)
 - LHC Machine Upgrades: G. Apollinari (20)
 - CMS/US CMS detector upgrade plans: J. Spalding (25)
 - ATLAS/US ATLAS detector upgrade plans: H. Evans (25)
 - More details at:
 - <https://indico.bnl.gov/conferenceDisplay.py?confId=680>



Preparations

- In addition to the talks, we put together a document highlighting the US interest in the Phase II upgrade, together with a first cost estimate.
 - Document attached to Indico page.
 - Mike Tuts is the primary editor of this document, with input from many of us including Abe Seiden and the Upgrade R&D L2 managers.
 - This document was submitted to the P5 committee
 - We also have a supporting letter from ATLAS management – highlighting the value of the US efforts.
 - The letter is also attached to the Upgrade document.
- We have submitted the document and the letter from ATLAS management to the P5 committee.



Cost Estimate

System	ATLAS Core (FY12 MCHF)	US Core (AYM\$)	US Total (AYM\$)
Tracker	157.5	20.9	42.8
LAr	47.2	11.9	42.5
TileCal	10.0	3.4	12.0
Muons	20.1	1.6	3.5
TDAQ	24.2	7.3	51.9
Common Cost	16.3	4.0	4.0
<i>Base Project Cost</i>	<i>275.3</i>	<i>49.1</i>	<i>156.7</i>
Proj. Mgmt			10.0
Contingency (50%)		24.6	83.4
TOTAL COST		73.7	250.1
Physicist FTE/year			50

US ATLAS Total : Includes Labor, estimated by using a “scale” derived from either the original construction or Phase I upgrade.



At the P5 meeting

- The LHC upgrade talks were well received during the open session.
- We received three questions, dealing with:
 - Scope and prioritization
 - International commitments
 - Physicist effort
- These questions were answered in a closed session.
 - They want more details justifying the scale of physicist participation in LHC: Why 400 FTE are necessary?
 - We are preparing additional metrics to justify the scale.