

#	Traits	Title	Given Work	Status	Expected Start	Expected End	Predecessors	Actual Start	Actual End	% completed	Q4 / 2016			Q1 / 2017			Q2 / 2017			Q3 / 2017			Q4 /
											10	11	12	1	2	3	4	5	6	7	8	9	10
0	☹	NSF-HL-LHC		▲	Jan 1, 2017	Oct 11, 2017		Jan 1, 2017		45.68%	NSF-HL-LHC												
1	☹	LAr		▲	Jan 2, 2017	Sep 22, 2017		Jan 2, 2017		44.84%	LAr												
2		RLS v1 tasks into P6	40 days	✓	Jan 2, 2017	Mar 1, 2017		Jan 2, 2017	Mar 1, 2017	100.00%	RLS v1 tasks into P6												
3		RLS v1 Loading	15 days	✓	Mar 2, 2017	April 6, 2017		2 Mar 2, 2017	April 6, 2017	100.00%	RLS v1 Loading												
4		RLS v1 Scrubbing	15 days	■	Apr 17, 2017	May 5, 2017		3 Apr 17, 2017		90.00%	RLS v1 Scrubbing												
5		Update schedule and to P6	15 days	■	May 8, 2017	May 26, 2017		4			Update schedule and to P6												
6		Load corrections & maturity	15 days	○	May 29, 2017	Jun 16, 2017		5			Load corrections & maturity												
7		Verify schedule and loads	15 days	○	Jun 19, 2017	July 7, 2017		6			Verify schedule and loads												
8		Final corrections, P6+CET	15 days	○	July 10, 2017	July 28, 2017		7			Final corrections, P6+CET												
9	☹	Freeze RLS		○	Aug 31, 2017	Aug 31, 2017		8			Freeze RLS												
10		Final Scrubbing	40 days	○	July 31, 2017	Sep 22, 2017		8			Final Scrubbing												
11	☹	Tile		■	Jan 1, 2017	Aug 31, 2017		Jan 1, 2017		36.17%	Tile												
12		RLS v1 tasks into P6	30 days	✓	Jan 1, 2017	Feb 1, 2017		Jan 1, 2017	Feb 1, 2017	100.00%	RLS v1 tasks into P6												
13		RLS v1 Loading	10 days	✓	Feb 2, 2017	Feb 15, 2017		12 Feb 2, 2017	Feb 15, 2017	100.00%	RLS v1 Loading												
14		RLS v1 Scrubbing	15 days	✓	Feb 16, 2017	Mar 3, 2017		13 Feb 16, 2017	Mar 3, 2017	100.00%	RLS v1 Scrubbing												
15		Update schedule and to P6	10 days	✓	Mar 3, 2017	Mar 6, 2017		14 Mar 3, 2017	Mar 6, 2017	100.00%	Update schedule and to P6												
16		Load corrections & maturity	10 days	✓	Mar 6, 2017	Mar 9, 2017		15 Mar 6, 2017	Mar 9, 2017	100.00%	Load corrections & maturity												
17		Verify schedule and loads	45 days	■	April 1, 2017	June 2, 2017		16 April 1, 2017		0.00%	Verify schedule and loads												
18		Final corrections, P6+CET	15 days	○	June 5, 2017	Jun 23, 2017		17			Final corrections, P6+CET												
19	☹	Freeze RLS		○	Aug 31, 2017	Aug 31, 2017		18			Freeze RLS												
20		Final Scrubbing	30 days	○	Jun 26, 2017	Aug 4, 2017		18			Final Scrubbing												
21	☹	Muon		●	Jan 1, 2017	Oct 11, 2017		Jan 1, 2017		51.28%	Muon												
22		RLS v1 tasks into P6	80 days	✓	Jan 1, 2017	Apr 15, 2017		Jan 1, 2017	Apr 15, 2017	100.00%	RLS v1 tasks into P6												
23		RLS v1 Loading	15 days	✓	Apr 15, 2017	Apr 28, 2017		22 Apr 15, 2017	Apr 28, 2017	100.00%	RLS v1 Loading												
24		RLS v1 Scrubbing	15 days	●	May 11, 2017	May 31, 2017		23 May 11, 2017		99.00%	RLS v1 Scrubbing												
25		Update schedule and to P6	15 days	○	June 1, 2017	Jun 21, 2017		24			Update schedule and to P6												
26		Load correction and maturity	15 days	○	Jun 22, 2017	July 12, 2017		25			Load correction and maturity												
27		Verify schedule and loads	10 days	○	July 13, 2017	July 26, 2017		26			Verify schedule and loads												
28		Final corrections, P6+CET	15 days	○	July 27, 2017	Aug 16, 2017		27			Final corrections, P6+CET												
29	☹	Freeze RLS		○	Aug 31, 2017	Aug 31, 2017		28			Freeze RLS												
30		Final Scrubbing	40 days	○	Aug 17, 2017	Oct 11, 2017		28			Final Scrubbing												
31	☹	Trigger		●	Jan 1, 2017	Oct 6, 2017		Jan 1, 2017		50.00%	Trigger												
32		RLS v1 tasks into P6	100 days	●	Jan 1, 2017	May 19, 2017		Jan 1, 2017		99.00%	RLS v1 tasks into P6												
33		RLS v1 Loading	10 days	○	May 22, 2017	June 2, 2017		32			RLS v1 Loading												
34		RLS v1 Scrubbing	15 days	○	June 5, 2017	Jun 23, 2017		33			RLS v1 Scrubbing												
35		Update schedule and to P6	10 days	○	Jun 26, 2017	July 7, 2017		34			Update schedule and to P6												
36		Load correction and maturity	10 days	○	July 10, 2017	July 21, 2017		35			Load correction and maturity												
37		Verify schedule and loads	10 days	○	July 24, 2017	Aug 4, 2017		36			Verify schedule and loads												
38		Final corrections, P6+CET	15 days	○	Aug 7, 2017	Aug 25, 2017		37			Final corrections, P6+CET												
39	☹	Freeze RLS		○	Aug 31, 2017	Aug 31, 2017		38			Freeze RLS												
40		Final Scrubbing	30 days	○	Aug 28, 2017	Oct 6, 2017		38			Final Scrubbing												

41 ☹	Overall	○	Aug 28, 2017	Sep 8, 2017				Overall		
42	Large procurements	10 days	○	Aug 28, 2017	Sep 8, 2017	8; 18; 28; 38		Large procurements		