



Level-0 MDT Trigger

WBS: 6.8.2.2

Anyes Taffard
University of California Irvine

P6 Task Scrubbing
June 17, 2016



Overview

✓ Justification of task durations:

- Group experience in NSW trigger simulation
- Looked at comparable project: NSW MM Trigger Processor
- Advice from experienced colleagues (physics & EE)
- Task length do take into account %FTE available

✓ Spreadsheet color coding

- **ATLAS milestones** (taken from the scoping document)
- **Project & external dependencies milestones**
- **Procurement of “large” items**
 - ❖ Small material purchase used Yes in material column



Tasks layout

- ✓ **Trigger algorithm tasks in parallel to firmware implementation**
 - Algorithm development performed Research Associate (Kostas Ntekas)
 - Firmware by EE-I
- ✓ **Firmware testing tasks run in parallel to EE firmware/AMC design**
 - Testing will be done by K. Ntekas (up to 3/19), EE students (& off project personal). EE's supervise.

