


Electron lens overview

W. Fischer, M. Anerella, E. Beebe, D. Bruno, D.M. Gassner, X. Gu,
R.C. Gupta, J. Hock, A.K. Jain, R. Lambiase, C. Liu, Y. Luo,
W. MacKay, M. Mapes, C. Montag, B. Oerter, M. Okamura, A.I. Pikin,
D. Raparia, Y. Tan, R. Than, J. Tuozzolo, and W. Zhang





Content


- RHIC beam lifetime with beam-beam, expected luminosity gain with HOBBC
- Head-on beam-beam compensation for RHIC
 - Principle
 - Tevatron experience
 - Nonlinear corrections in RHIC
 - Simulations
- Basic design choices for RHIC HOBBC
- Cost and schedule

[DCI hall in background, Laboratoire de l'accélérateur linéaire – LAL, Orsay, 11 October 2010]


Luminosity Gain with e-lenses (I)



- Plot shows the measured proton beam lifetime with 1 and 2 collisions in RHIC.
- If 1 of 2 collisions can be compensated, gain up to ~50% in integrated luminosity under current conditions.



Luminosity Gain with e-lenses (II)



1. More luminosity can be gained with an increase in the bunch intensity:

$$L = \frac{f_c N_b^2}{4\pi \varepsilon \beta^*}$$


- If 1 of 2 collisions can be compensated, then N_p can be doubled while total beam-beam $\xi \sim N_p/\varepsilon$ is maintained.
- This would yield a factor of 4; expect in practice up to a factor of 2 due to incomplete compensation and other intensity dependent effects

2. Increase of proton bunch intensity requires:

- Upgrade of the polarized proton source (presentation A. Zelenski)
- Upgrades in RHIC

done: beam dump; **in progress:** Safety Assessment Document, instrumentation, ramp transmission, collimation

Luminosity gain with single e-lens



A single electron lens yields half of the luminosity gain of two electron lenses.

- An increase in the
Blue (Yellow) bunch intensity,
leads to an increase in the

$$\xi_{B,Y} = \frac{1}{4\pi} \frac{N_{Y,B}}{\varepsilon_{rms,Y,B}}$$



Yellow (Blue) beam-beam parameter,
which can be compensated by a
Yellow (Blue) electron lens

$$L = \frac{f_c N_B N_Y}{4\pi \varepsilon_{rms} \beta^*} F\left(\frac{\sigma_s}{\beta^*}, \theta\right)$$

- Luminosity is proportional to both
Blue and Yellow bunch intensity

Two lenses are operationally easier since Blue and Yellow superconducting solenoids compensate each other for x-y coupling and spin rotations.

Electron lenses in RHIC



Basic idea:

In addition to 2 beam-beam collisions with **positively** charged beam have another collision with a **negatively** charged beam with the same amplitude dependence.


2 electron lenses installed in Tevatron, not used for head-on beam-beam compensation

Exact compensation possible for:

- short bunches
- $\Delta\psi_{x,y} = k\pi$ between p-p and p-e collision
- no nonlinearities between p-p and p-e
- same amplitude dependent kick from p-p, p-e

Only approximate realization possible

Head-on beam-beam compensation in DCI




- Head-on beam-beam compensation was only tested in DCI (~1975)

- 4-beam collider ($e^+e^-e^+e^-$) for complete space charge compensation

- Main parameters:


- Circumference 94.6 m
 - Energy 1.8 GeV
 - Beam-beam ξ ~0.05-0.1
 - Luminosity (design) $\sim 10^{32} \text{ cm}^{-2}\text{s}^{-1}$



4 Beam Scheme

- Luminosity fell short of expectations by 2 orders of magnitude (2- and 4-beam luminosity about the same)

- Short-fall attributed to strong coherent effects




The Orsay Storage Ring Group,
"Status report on D.C.I.", PAC77

- RHIC HOBBC is different from DCI HOBBC

- Indirect compensation with single pass e-lens beam does not allow for coherent coupling between e-lens and proton beam
 - Beam-beam parameter in RHIC smaller by order of magnitude

➔ Expect coherent effects to be absent (e-lens/p-beam),
or manageable (p-beam/p-beam)


Tevatron e-lens experience



- Details in presentation of C. Montag
- TEL experience shows that electron lens can be a reliable accelerator component (no Tevatron stores lost)
- Observed tune shift and spread with Gaussian profile as expected
- Electron current fluctuations of 10^{-3} can be tolerated
- With Gaussian profile offset does not lead to reduction in beam lifetime




Nonlinear IR corrections in RHIC




- Use 6-pole, skew 6-pole, 8-pole corrections (IR6 and IR8)
- Setting based on measured tune shifts from orbit bumps in triplets

- Have used 10- and 12-poles in 100 GeV pp operation (IR6 and IR8)
- Settings found iteratively based on observed beam loss rate
- $L +4.3\%$ with 1 beam corrected




[F. Pilat et al., PAC'05; C. Zimmer APEX10]



[presented at IPAC10]




High order nonlinear corrections are possible

Beam-beam simulations




- Presentation by Y. Luo
- Simulations cannot predict beam lifetime of hadron beams with important contributions from nonlinear dynamics effects (beam-beam, magnet errors, parameter modulations)
- Use a number of measures that are known to correlate with long-term stability but no single measure gives decisive information (tune footprints, tune and amplitude diffusion, dynamic aperture, beam lifetime, emittance growth)
- All known measures are still useful for making relative comparisons between different situations
- For absolute predictions simulations must be benchmarked with existing data (open problem for beam lifetime)
- Large amounts of CPU power are generally available

RHIC electron lens




Basic design decisions




1. Electron lenses in IR10
smallest distance to IP8 head-on beam-beam interaction (nonlinearities), available space
2. Both lenses in common area
main solenoids compensate each other for coupling and spin, $\beta_x = \beta_y$ at e-lens locations
drawback: β -functions relatively small (≤ 10 m)
3. DC beam for compensation
avoids noise introduced with HV switching (have pulsed operation for diagnostics)
4. Superconducting main solenoid
need high field to match electron and proton beam size
5. Field straightness correctors incorporated in sc main solenoid
compact solenoid
6. Transport solenoids and orbit correctors warm
capital cost lower than for sc (sc transport solenoids with break-even time 5-10 years)
7. Diagnostics
basic diagnostic consists of BPMs and RHIC instrumentation (BTF, lifetime),
working on bremsstrahlung and electron halo detection as alignment monitor

Requirement for electron lens




1. Electron beam size in the main solenoid
RMS beam size: 0.3 mm - 0.8 mm (issue: relatively small)
2. Gaussian shape of electron beam
good fit to 3σ (issue: cathodes have limited size)
3. Straightness of magnetic field in main solenoid
target of $\pm 50\ \mu\text{m}$ after correction (issue: good overlap of e and p beam)
4. Steering electron beam in e-lens
maximum shifting : $\pm 5\ \text{mm}$ in X and Y planes
maximum angle : 0.1 mrad
5. Stability in electron current
power supplies stability better than 10^{-3}
6. Overlap of electron and proton beams
robust real-time measurement with resolution better than $100\ \mu\text{m}$

Funding, cost, and schedule



- 2 lenses funded as Accelerator Improvement Projects (1 ARRA + 1 regular)
- Recent DOE annual review of ARRA projects (10/04 – 10/05/2010)
 - emphasis on cost on schedule
 - seven recommendations on project management
 - responded to 3 with deadline 11/01/2010 (others have later deadline)
- Recent review of superconducting solenoid (10/20/2010)
 - focus on technical solution
 - nine recommendations, were evaluated
 - talk by R. Gupta on superconducting solenoid

RHIC electron lenses – 2 AIPs (1 ARRA + 1 regular)




1st electron lens (ARRA AIP):

- Funding: \$4.0M (06/25/09)
- Pacing item: superconducting solenoid
 - Had planned to purchase in industry
 - Received only 1 bid from 9 bidders contacted
(various reasons for no bids – missing production capacity, exchange rate, ...)
 - Bid at about 3x budgeted value (budget for sc solenoid guided by 2 benchmarks: EBIS spare solenoid, Tevatron solenoids for electron lens)
 - Failed solenoid bidding also delayed project
 - Solenoid now build in Superconducting Magnet Division
(allows for technically better magnet)
- Expected completion: 11/2012

2nd electron lens (AIP):

- Funding: \$3.1M (planned for FY2011/12 AIP)
- Expected completion: 11/2012 (same as 1st lens)

Schedule




| | Task Name | Start | Finish | ARRA AIP Cost | AIP #2 Cost | ARRA AIP Cost AIP #2 Cost | 2009 | | | | 2010 | | | | 2011 | | | | 2012 | | | | 2013 | | | |
|-----|---|--------------|--------------|---------------|-------------|------------------------------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
| | | | | | | | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 |
| 0 | - RHIC e-lenses | Thu 6/25/09 | Sat 12/1/12 | \$3,904,219 | \$3,075,586 | \$6,979,805 | | | | | | | | | | | | | | | | | | | | |
| 1 | + Funding e-Lens System Milestones | Thu 6/25/09 | Wed 1/5/11 | \$0 | \$0 | \$0 | | | | | | | | | | | | | | | | | | | | |
| 6 | + Super Conducting Main Solenoids | Mon 4/5/10 | Thu 3/1/12 | \$1,102,909 | \$394,427 | \$1,497,336 | | | | | | | | | | | | | | | | | | | | |
| 31 | + Warm Magnets | Wed 7/1/09 | Tue 7/12/11 | \$209,080 | \$155,250 | \$364,330 | | | | | | | | | | | | | | | | | | | | |
| 83 | + Electron Guns | Thu 7/30/09 | Tue 11/23/10 | \$48,588 | \$20,878 | \$69,467 | | | | | | | | | | | | | | | | | | | | |
| 70 | + Electron Collectors & Mechanical Supports | Thu 6/25/09 | Mon 11/14/11 | \$255,917 | \$115,938 | \$371,855 | | | | | | | | | | | | | | | | | | | | |
| 128 | + Power Supplies | Thu 9/24/09 | Wed 12/7/11 | \$996,916 | \$840,080 | \$1,836,996 | | | | | | | | | | | | | | | | | | | | |
| 203 | + Vacuum system | Thu 10/22/09 | Wed 6/27/12 | \$584,800 | \$713,141 | \$1,297,941 | | | | | | | | | | | | | | | | | | | | |
| 316 | + Beam Instrumentation | Thu 8/27/09 | Wed 5/30/12 | \$457,136 | \$694,505 | \$1,151,641 | | | | | | | | | | | | | | | | | | | | |
| 390 | + Controls | Thu 6/25/09 | Mon 8/20/12 | \$109,424 | \$110,724 | \$220,148 | | | | | | | | | | | | | | | | | | | | |
| 578 | + Conventional Facilities | Thu 6/25/09 | Wed 11/30/11 | \$108,804 | \$0 | \$108,804 | | | | | | | | | | | | | | | | | | | | |
| 606 | + Installation | Thu 6/25/09 | Fri 10/5/12 | \$30,643 | \$30,643 | \$61,286 | | | | | | | | | | | | | | | | | | | | |
| 675 | + Susbystem Test and Commissioning | Tue 11/15/11 | Sat 12/1/12 | \$0 | \$0 | \$0 | | | | | | | | | | | | | | | | | | | | |

Schedule (about 700 task lines) developed by the system experts and the scheduler.


Tunnel installation planned for summer 2012
for commissioning in Run-13

Major procurements



Major procurements: item >\$100k

| Major Procurements | | | | | | | | | | |
|--------------------|--|--------------|----------------|----------------------|-------------------|---|--------------------|------------------|--------------------|-----------------|
| WBS | | Planned cost | committed cost | Requisition released | Planned P.O. Date | Actual P.O. date | Purchase Order/Req | Planned delivery | P.O. delivery date | Actual delivery |
| 1.2 | Superconducting solenoid | | 1497000 | n/a | 12/15/2009 | 5/1/2010 | n/a | 10/25/2011 | | |
| 1.6 | Collector Power supplies | 351400 | 351400 | 12/28/2009 | 6/30/2010 | 7/16/2010 | p.o. 161911 | 5/27/2011 | 7/16/2011 | |
| 1.3 | Warm Magnets | 279000 | 199400 | 7/16/2010 | 9/7/2010 | 9/13/2010 | p.o. 174739 | 1/7/2011 | 3/30/2011 | |
| 1.6 | Warm solenoid power supplies | 390000 | | 8/13/2010 | 10/25/2010 | | req 171237 | 7/29/2011 | | |
| 1.6 | long & short corrector power supplies | 108000 | | | 3/24/2011 | | | 8/2/2011 | | |
| 1.6 | quench detection (fringe, long trim, main coils, chassis) | 172000 | | | 3/24/2011 | | | 8/2/2011 | | |
| | the solenoid value is burdened, all others are direct cost | | | | | in case of multiple deliveries, dates refer to first unit | | | | |



Recommendations on electron lenses

- The committee encourages C-AD to support their electron lens R&D efforts with a close follow-up of the Tevatron experience.

Response: Participated in TEL experiments with Gaussian profiles (A. Valishev, C. Montag). See presentation C. Montag.

- Prepare a detailed commissioning plan and testing program already in the design phase of the electron lens.

Response: Not yet, recent focus still on hardware. Plan to do.

- The committee supports the suggested massive simulation effort, but recommends to first establishing a clear simulation strategy and performance evaluation.

Response: See presentation Y. Luo.

- Consider solutions to outstanding optics and lattice optimizations in the tracking studies.

Response: Nonlinear chromaticity corrections included in simulations. C. Montag/S. Tepikian developed lattices with correct phase advance between IP8 and IP10


- The simulation studies should include an evaluation of strong-strong beam-beam effects, including coherent motion.

Response: Not yet. With TEL experience do not expect problems but plan to do (new Toohig fellow S. White). Still concentrating on weak-strong problems (presentation Y. Luo).

- Add bunch length effects to the beam-beam and electron lens simulations.


Response: Done.

RHIC electron lens – summary




- Head-on beam-beam effect reduces proton beam lifetime
observe bunches with 1 vs. 2 collision
- With partial head-on beam-beam compensation using electron lenses expect up to 2x more luminosity
aim to compensate for 1 of the 2 collisions,
also requires polarized source and RHIC upgrades (under way)
- Two electron lenses under construction
both located in IR10, with mutually compensating 6 T
superconducting main solenoids, 0.5-1 A DC e-beam
- Plan installation in summer 2012
for commissioning in Run-13

History of head-on beam-beam compensation



- Compensation schemes (S. Peggs, Handbook):
 1. Direct space charge compensation (4 beams)
 2. Indirect space charge compensation (electron lenses) ← **considered for RHIC**
 3. Betatron phase cancellation between neighboring IPs
- Proposals/studies of head-on beam-beam compensation to date:
 - COPPELIA → 4-beam (J.E. Augustine, HEACC, 1969)
 - DCI → 4-beam (G. Arzelia et al., HEACC, 1971) → **only real attempt so far**
 - CESR → e-lens (R. Talman, unpublished, 1976)
 - SSC → e-lens (E. Tsyganov et al., SSCL-PREPRINT-519, 1993)
 - LHC → e-lens (E. Tsyganov et al., CERN SL-Note-95-116-AP, 1995)
 - Tevatron → e-lens (Shiltsev et al., PRST-AB, 1999)
 - e^+e^- collider → 4-beam (Y. Ohnishi and K. Ohmi, Beam-Beam'03, 2003)
 - Electron-ion collider → e-lens (C. Montag and W. Fischer, PRST-AB, 2009)

Head-on beam-beam compensation concept



Exact compensation if $x_3(N_1, N_2) = x_3(0, 0)$ and $x'_3(N_1, N_2) = x'_3(0, 0)$:

1. Short p-beam and e-beam (i.e. zero phase advance during p passage), and
2. Same amplitude dependent force in p-beam and e-beam lens, and
3. Phase advance between p-beam and e-beam lens is $\Delta\psi = k\pi$, and
4. No nonlinearities between p-beam and e-beam lens

Condition 2 cannot be realized with magnets, requires an electron beam

beam-beam kick

magnet kicks

