

# ***MAPS 'Workfest' Report***


**Michael P. McCumber**

Los Alamos National Laboratory

## **3rd sPHENIX Fortnightly General Meeting**






chaired by Gunther Roland (MIT), David Morrison (BNL)

Friday, April 8, 2016 from **12:00** to **15:00** (US/Eastern)  
at **Universe**



# B-jet Physics: Energy Loss


Huang, Kang, Vitev: hep-ph/1306.0909



# B-jet Identification Methodology

from the April Review...

## $b$ -jet performance in $p+p$




Purity  $\sim 0.5$  is achievable at reasonable efficiency!

Purity  $< 10^{-3}$  before any cuts!

**P** vs. **E** curves for requiring **1**, **2** or **3** tracks with  $S_{DCA}$  above some minimum value

# Partial Factorization: Inner Tracking Goals

4



## Inner tracking:


- (1) precision track position  
(DCA, 2nd vertexing)
- (2) high resolution collision vertexing
- (3) *pattern recognition ambiguity breaking*

## Outer tracking:


- (1) momentum resolution optimization
- (2) *pattern recognition ambiguity breaking*



# Tracking Option: Pixels





Pixel Layer 1, 92.5% Active



Pixel Layer 2, 72.5% Active

Station	Layer	radius (cm)	pitch ( $\mu\text{m}$ )	sensor length (cm)	depth ( $\mu\text{m}$ )	total thickness $X_0\%$	area ( $\text{m}^2$ )
Pixel	1	2.4	50	0.425	200	1.3	0.034
Pixel	2	4.4	50	0.425	200	1.3	0.059
S0a	3	7.5	58	9.6	240	1.0	0.18

# Tracking Option: MAPS sensors



## Inner Silicon Concept:

Thin, fine pitch ( $<30 \mu\text{m}$ ), large efficiency (99.9...%)

Optimizations for material thickness,  $\sim 0.3\%/ \text{layer}$


Integration time:  $\sim 2-4 \mu\text{s}$

## Goal:

Precision tracking & vertexing for b-jet identification and other tracking duties

## Opportunity:


Reuse thin inner tracking layers during the EIC era




# MAPS Technology Motivation

7

## Impact parameter resolution



## Tracking efficiency (ITS standalone)



$\sim 40 \mu\text{m}$  at  $p_T = 500 \text{ MeV}/c$



# MAPS Cost & Schedule Workfest

<https://indico.bnl.gov/conferenceDisplay.py?confId=1741>

## sPHENIX MAPS Cost & Schedule Workfest

from 30 March 2016 to 01 April 2016 (US/Mountain) *El Dorado Hotel*  
US/Mountain timezone

### Overview

Timetable

Contribution List

Author index

Registration

Registration Form

List of registrants

The purpose of this 3 day workfest is to define and document the cost and schedule for the MAPS based tracking options under consideration for the sPHENIX detector. The interactive workfest format will be organized into topical breakout teams with MAPS, engineering, and C&S experts we are gathering from ALICE, sPHENIX, and other projects and will minimize time spent in presentations.

Update 3/2/16: The workfest will be held at the El Dorado Hotel. The hotel is located just a short walk west of the historic downtown square. See <http://www.eldoradohotel.com> for more hotel details. We've arranged for a block of rooms is available now and can be booked at the workfest/gov't rate (\$99/night) if you follow: [https://gc.synxis.com/rez.aspx?Hotel=63150&Chain=17123&Dest=Santa Fe &template=GCF&shell=GCF&locale=en-US&arrive=3/29/2016&depart=4/1/2016&adult=1&child=0&group=sPHENIX](https://gc.synxis.com/rez.aspx?Hotel=63150&Chain=17123&Dest=Santa%20Fe%20&template=GCF&shell=GCF&locale=en-US&arrive=3/29/2016&depart=4/1/2016&adult=1&child=0&group=sPHENIX) which will lead you to a web form for the conference. If you decide to call the hotel directly at 505-995-4500, our call-in/group code for the reservations is: sPHENIX.

✉ Organizers

FAQ: *Should I fly out of ABQ on Friday evening or Saturday morning?*

The answer to this is if you can find a suitable flight or not. We expect that some participants will book flights out Friday evening and leave the workfest in the afternoon to take those flights. Not all participants will find a flight and so Saturday morning will be an option for them. Our plan is to be finalizing the C&S document on Friday afternoon. The organizers will stay until the end of the day and go to dinner with the remaining participants. The drive from Santa Fe to the airport (ABQ) will take approximately 1 hour.

**Dates:** from 30 March 2016 09:00 to 01 April 2016 17:30

**Timezone:** US/Mountain



# MAPS Cost & Schedule Workfest

9



is located just a  
hotel.com for more  
be booked at the

will lead you to a  
995-4500, our

some participants  
to take those  
an option for  
the organizers will  
nts. The drive from

**Location:** El Dorado Hotel  
309 W San Francisco St.



# Participants

## Current registrants (17)

 name	institution	position	city	country/region
Prof. FIELDS, Douglas	University of New Mexico	Professor	Albuquerque	UNITED STATES OF AMERICA
FRAWLEY, Anthony	Florida State University		Tallahassee	UNITED STATES OF AMERICA
GREINER, leo	LBNL		Berkeley	UNITED STATES OF AMERICA
Dr. HUANG, Jin	Brookhaven National Lab		Upton	UNITED STATES OF AMERICA
Dr. LIM, Sanghoon	LANL	post-doc	Los ALAMOS	UNITED STATES OF AMERICA
Dr. LIU, Ming	Los Alamos		Los Alamos	UNITED STATES OF AMERICA
Dr. LI, Xuan	LANL		Los Alamos	UNITED STATES OF AMERICA
Dr. MCCUMBER, Michael	Los Alamos National Laboratory		Los Alamos, NM	UNITED STATES OF AMERICA
MCGLINCHEY, Darren	University of Colorado Boulder	Postdoc	Boulder	UNITED STATES OF AMERICA
Dr. O'BRIEN, Edward	Brookhaven National Lab		Upton, NY	UNITED STATES OF AMERICA
Prof. OKOROKOV, Vitalii	National Research Nuclear University MEPhI	Professor	Moscow	RUSSIA
Dr. PEREPELITSA, Dennis	Brookhaven National Laboratory (US)	Goldhaber Fellow	New York	UNITED STATES OF AMERICA
Prof. REDWINE, Robert	MIT	Director, Bates Laboratory	Cambridge, MA	UNITED STATES OF AMERICA
Prof. ROLAND, Gunther	MIT		Cambridge	GERMANY
SICHTERMANN, Ernst	Lawrence Berkeley National Laboratory		Berkeley	UNITED STATES OF AMERICA
Mr. SONDHEIM, Walter	LANL		Los Alamos	UNITED STATES OF AMERICA
Dr. VIDEBAEK, Flemming	Brookhaven National Laboratory		Upton, NY11973	UNITED STATES OF AMERICA

Good turnout  
20 people attend in-person  
most listed here as registrants

Key Invited Experts:  
**Leo Greiner, LBL**  
**Flemming Videbaek, BNL**  
**Luciano Musa, CERN (phone)**

# Participants

## Current

name

Prof. FIELD

FRAWLEY, A

GREINER, I

Dr. HUANG,

Dr. LIM, Sa

Dr. LIU, Mir

Dr. LI, Xuan

Dr. MCCUM

MCGLINCH

Dr. O'BRIEN

Prof. OKOR

Dr. PEREPE

Prof. REDW

Prof. ROLAN

SICHTERMA

Mr. SONDH

Dr. VIDEBA



n  
ants

L  
(none)




# Presentations

## 1st Day

### 09:05 **MAPS in sPHENIX 20'**

Speaker: Prof. Tony Frawley (FSU)

Material: [Slides](#) 


### 09:25 **Draft Cost & Schedule Document and Project File 20'**

Speaker: Dr. David Lee (LANL)

Material: [Slides](#)  

### 09:45 **HFT Project Management Perspective 45'**


Speaker: Dr. Flemming Videbaek (BNL)

Material: [Slides](#) 

### 10:30 **MAPS Readout Experience 45'**

Speaker: Dr. Leo Greiner (LBL)


Material: [Slides](#) 



## 2nd Day

### 10:00 **ALICE ITS Overview & Discussion 2h0'**

Speaker: Dr. Luciano Musa (CERN)

Material: [Slides](#) 

# Draft Project File

pre-prepared by David Lee (FVTX, LBNE short baseline)

View	Clipboard	Font		Schedule			Tasks			2014		
	WBS	Task Name	Duration	Start	Finish	Cost	Fixed Cost	Cost Contingency(30%)		Q1	Q2	Q3
1	1	▲ sPIT Project	1084 days	Mon 10/3/16	Thu 11/26/20	\$3,016,960.00	\$0.00	\$3,922,048.00				
2	1.1	Start Construction(CD-3)	1 day	Mon 12/24/18	Mon 12/24/18	\$0.00	\$0.00	\$0.00				
3	1.2	Start R&D LANL	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00	\$0.00	\$0.00				
4	1.3	Start R&D Other Institutions	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00	\$0.00	\$0.00				
5	1.4	▲ Project Management	800 days	Fri 12/2/16	Fri 12/27/19	\$220,800.00	\$0.00	\$287,040.00				
6	1.4.1	Projecy Manager	800 days	Fri 12/2/16	Fri 12/27/19	\$73,600.00	\$0.00	\$95,680.00				
7	1.4.2	Mechanical Liason Engineer	800 days	Fri 12/2/16	Fri 12/27/19	\$73,600.00	\$0.00	\$95,680.00				
8	1.4.3	Electronics Liason Engineer	800 days	Fri 12/2/16	Fri 12/27/19	\$73,600.00	\$0.00	\$95,680.00				
9	1.5	▲ Pixel Chips	434 days	Mon 10/3/16	Thu 5/31/18	\$58,160.00	\$0.00	\$75,608.00				
10	1.5.1	▲ ALPIDE Chip	434 days	Mon 10/3/16	Thu 5/31/18	\$58,160.00	\$0.00	\$75,608.00				
11	1.5.1.9	Obtain legal appoval to use CERN	6 mons	Mon 10/3/16	Fri 3/17/17	\$44,160.00	\$0.00	\$57,408.00				
12	1.5.1.2	procure prototype chip	20 wks	Mon 3/20/17	Fri 8/4/17	\$0.00	\$0.00	\$0.00				
13	1.5.1.3	Prototype DAQ Components from	20 wks	Mon 3/20/17	Fri 8/4/17	\$0.00	\$0.00	\$0.00				
14	1.5.1.4	test prototype chip	4 wks	Mon 8/7/17	Fri 9/1/17	\$0.00	\$0.00	\$0.00				
15	1.5.1.5	Attach flex cable	20 wks	Wed 11/1/17	Tue 3/20/18	\$10,000.00	\$10,000.00	\$13,000.00				
16	1.5.1.6	test short chip, cable assemblies	20 wks	Wed 11/15/17	Tue 4/3/18	\$0.00	\$0.00	\$0.00				
17	1.5.1.7	Rad Damage Testing at WNR	2 mons	Wed 4/4/18	Tue 5/29/18	\$0.00	\$0.00	\$0.00				
18	1.5.1.8	design review	2 days	Wed 5/30/18	Thu 5/31/18	\$4,000.00	\$0.00	\$5,200.00				
19	1.6	▲ Prototype Assembly	30 days	Wed 10/3/18	Tue 11/13/18	\$112,000.00	\$0.00	\$145,600.00				
20	1.6.1	Assemble prototype	2 wks	Wed 10/3/18	Tue 10/16/18	\$32,000.00	\$0.00	\$41,600.00				
21	1.6.2	Test prototype	4 wks	Wed 10/17/18	Tue 11/13/18	\$80,000.00	\$0.00	\$104,000.00				
22	1.7	▲ Readout electronics	566 days	Mon 10/3/16	Mon 12/3/18	\$636,800.00	\$0.00	\$827,840.00				
23	1.7.1	▲ Readout Test Stand	50 days	Mon 8/7/17	Fri 10/13/17	\$48,000.00	\$0.00	\$62,400.00				
24	1.7.1.1	Design	4 wks	Mon 8/7/17	Fri 9/1/17	\$18,400.00	\$0.00	\$23,920.00				
25	1.7.1.2	Procure	6 wks	Mon 9/4/17	Fri 10/13/17	\$29,600.00	\$20,000.00	\$38,480.00				
26	1.7.2	▲ Mass Termination Board	322 days	Tue 10/4/16	Wed 12/27/17	\$6,000.00	\$0.00	\$7,800.00				
27	1.7.2.1	design(ALICE)	1 day	Tue 10/4/16	Tue 10/4/16	\$0.00	\$0.00	\$0.00				
28	1.7.2.2	obtain prototype	10 wks	Wed 10/5/16	Tue 12/13/16	\$0.00	\$0.00	\$0.00				



# Work Sessions

## **Gold Team:** Project Experts

**WBS 1.4,1.9**, FTE & Budget Summaries

- 1. Executive Overview
- 8. Management

*Suggested Membership:*

*Ed O'Brien*

*Flemming Videbaek*

## **Green Team:** Detector Hardware Experts

**WBS 1.5,1.6,1.7,1.10.1-8,1.11**

- 4. MAPS Sensors
- 5. Readout Electronics

*Leo Greiner*

## **Red Team:** Engineering Experts

**WBS 1.8,1.12,1.10.9-12,1.12**

- 6. Mechanics and Servicing
- 7. Installation

*Walter Sondheim*  
*Hubert Van Hecke*

## **Blue Team:** Science and Simulation Experts

Tracking Code Development / sPHENIX tutorials

- 2. Scientific Impact
- 3. Tracking Overview

*Tony Frawley*



# Work Sessions

## Gold Team: Project Experts

**WBS 1.4, 1.9**, FTE & Budget Summaries

1. Executive Summary
8. Management

Suggested Membership:

*Ed O'Brien*

*videbaek*

## Green Team

**WBS 1.5, 1.6**

4. MAPS S
5. Readout

*ner*

## Red Team:

**WBS 1.8, 1.9**

6. Mechan
7. Installat

*ndheim  
Hecke*

## Blue Team:

Tracking Code Development / SPHERIX tutorials

2. Scientific Impact

3. Tracking Overview

*Iony Frawley*



# Work Sessions

## Gold Team: Project Experts

**WBS 1.4, 1.9**, FTE & Budget Summaries

1. Executive Summary
8. Management

Suggested Membership:

*Ed O'Brien*

*Videbaek*

## Green Team

**WBS 1.5,**

4. MAPS
5. Readout

## Red Team

**WBS 1.8**

6. Mechanisms
7. Installation

## Blue Team

Tracking Code Development / SPHERIX tutorials

2. Scientific Impact

3. Tracking Overview

*einer*

*ndheim*

*n Hecke*

*Iony Frawley*





# Work Sessions

**Gold Team:** Project Experts

**WBS 1.4, 1.9**, FTE & Budget Summaries

1. Executive
8. Management

Suggested Membership:

*Ed O'Brien*

*Videbaek*

**Green Team**

**WBS 1.5,**

4. MAPS
5. Readout

*einer*

**Red Team**

**WBS 1.8**

6. Mechanical
7. Installation

*ndheim  
n Hecke*


**Blue Team**

Tracking Code Development / SPHENIX tutorials

2. Scientific Impact

3. Tracking Overview

*Tony Frawley*






# Work Sessions

Suggested Membership:

*Ed O'Brien  
Emming Videbaek*

*Leo Greiner*




**Blue Team:** Science and Simulation Exp  
Tracking Code Development / sPHENIX  
2. Scientific Impact  
3. Tracking Overview






# ALICE Inner Barrel Support & Services

19







# Inner Barrel Staves



$W = 100 \text{ mW} / \text{cm}^2$  ( $> \times 2$  nominal),  $\text{H}_2\text{O}$  flow rate =  $3 \text{ Lh}^{-1}$

$T_{\text{in}} = 15.8^\circ\text{C}$   
 $T_{\text{out}} = 16.6^\circ\text{C}$



# ALICE Wire Bonding


digital pathways will be wire bonded...

## Interconnection of pixel chip to flex PCB

A Large Ion Collider Experiment




### Wire bonding




### Tests with pALPIDE-3 single-chip HIC

- 5 with 25μm Al wire and standard wedge tool
- 1 with 25μm Al wire and deep access wedge tool
- **Results: all working according to specs**

First tests done in January with single-chip assemblies



Chip glued on the FPC




Wire Bonding



# ALICE Construction Schedule

## Current Schedule + *add ~6 months*

Planning (simplified global view)



# Two Options

## “buy staves”

early funding (mid-2017) allows us to extend the CERN production of inner staves

embed people in the stave production and readout development

sPHENIX develops readout for integration into DAQ

sPHENIX develops mechanics to place barrel in experiment

Advantage: early access to full detector, cheaper with less labor, full leverage CERN expertise

Risk: early funding path

## “build staves”

later funding allows us to assemble new staves

embed people in the stave production and readout development

sPHENIX procures the stave components and uses the CERN assembly lab

sPHENIX develops readout and mechanics for detector integration

Advantage: greater familiarity with the detector components, more capability for future projects

Risk: more FTEs, later detector arrival, greater cost

# “Buy Staves”


	WBS	Task Name	Duration	Start	Finish	Cost	Fixed Cost	Cost +Contingency(30%)	Predecess
1	1	sPIT Project	1054 days	Mon 10/3/16	Thu 10/15/20	\$3,061,898.18	\$0.00	\$3,980,467.64	
2	1.1	Start Construction (CD-3)	1 day	Mon 11/13/17	Mon 11/13/17	\$0.00	\$0.00	\$0.00	73
3	1.2	ALICE Inner Barrel Construction	261 days	Mon 1/2/17	Mon 1/1/18	\$0.00	\$0.00	\$0.00	
4	1.3	Start R&D LANL	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00	\$0.00	\$0.00	
5	1.4	Start R&D Other Institutions	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00	\$0.00	\$0.00	
6	1.5	Project Management	815 days	Fri 10/14/16	Fri 11/29/19	\$147,200.00	\$0.00	\$191,360.00	
7	1.5.1	Project Manager	800 days	Fri 10/14/16	Fri 11/8/19	\$0.00	\$0.00	\$0.00	4,89SF
8	1.5.2	Mechanical Liason Engineer	800 days	Fri 11/4/16	Fri 11/29/19	\$73,600.00	\$0.00	\$95,680.00	4,93SF
9	1.5.3	Electronics Liason Engineer	800 days	Fri 11/4/16	Fri 11/29/19	\$73,600.00	\$0.00	\$95,680.00	4,93SF
10	1.6	Design & Prototyping	276 days	Mon 10/3/16	Mon 10/23/17	\$669,818.18	\$0.00	\$870,763.64	
11	1.6.1	Readout Test Stand	26 days	Mon 10/3/16	Mon 11/7/16	\$34,800.00	\$0.00	\$45,240.00	
12	1.6.1.1	Design	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00	\$0.00	\$0.00	
13	1.6.1.2	Procure 2 Stands	4 wks	Tue 10/4/16	Mon 10/31/16	\$33,200.00	\$30,000.00	\$43,160.00	12
14	1.6.1.3	Setup	1 wk	Tue 11/1/16	Mon 11/7/16	\$1,600.00	\$0.00	\$2,080.00	13
15	1.6.2	Staves	45 days	Mon 2/27/17	Fri 4/28/17	\$61,400.00	\$0.00	\$79,820.00	
16	1.6.2.1	Procure 4 Staves	2 mons	Mon 2/27/17	Fri 4/21/17	\$61,400.00	\$55,000.00	\$79,820.00	3SS+2 mons
17	1.6.2.2	Test Staves	1 wk	Mon 4/24/17	Fri 4/28/17	\$0.00	\$0.00	\$0.00	16
18	1.6.3	Readout Electronics	223 days	Mon 10/3/16	Wed 8/9/17	\$130,018.18	\$0.00	\$169,023.64	
19	1.6.3.1	SamTec Cables	42 days	Tue 11/15/16	Wed 1/11/17	\$7,818.18	\$0.00	\$10,163.64	
20	1.6.3.1.1	Procure 7 SamTec Cables	2 mons	Tue 11/15/16	Mon 1/9/17	\$7,818.18	\$2,000.00	\$10,163.64	37SS+2 wks
21	1.6.3.1.2	Test Cables	2 days	Tue 1/10/17	Wed 1/11/17	\$0.00	\$0.00	\$0.00	20,13
22	1.6.3.2	Readout Units (RDOs)	62 days	Tue 11/29/16	Wed 2/22/17	\$11,400.00	\$0.00	\$14,820.00	
23	1.6.3.2.1	Procure 4 RDOs	3 mons	Tue 11/29/16	Mon 2/20/17	\$11,400.00	\$5,000.00	\$14,820.00	19SS+2 wks
24	1.6.3.2.2	Test RDOs	2 days	Tue 2/21/17	Wed 2/22/17	\$0.00	\$0.00	\$0.00	23,13
25	1.6.3.3	Optical Cables	42 days	Tue 12/13/16	Wed 2/8/17	\$7,400.00	\$0.00	\$9,620.00	
26	1.6.3.3.1	Procure 4 Optical Cables	2 mons	Tue 12/13/16	Mon 2/6/17	\$7,400.00	\$1,000.00	\$9,620.00	23SS+2 wks
27	1.6.3.3.2	Test Optical Cables	2 days	Tue 2/7/17	Wed 2/8/17	\$0.00	\$0.00	\$0.00	26,13
28	1.6.3.4	Common Readout Units (CRUs)	2 mons	Mon 10/3/16	Fri 11/25/16	\$16,400.00	\$0.00	\$21,320.00	
29	1.6.3.4.1	Procure 2 CRUs	2 mons	Tue 12/27/16	Mon 2/20/17	\$16,400.00	\$10,000.00	\$21,320.00	26SS+2 wks
30	1.6.3.4.2	Test CRUs	2 days	Tue 2/21/17	Wed 2/22/17	\$0.00	\$0.00	\$0.00	29
31	1.6.3.5	sPHENIX Integration	120 days	Thu 2/23/17	Wed 8/9/17	\$87,000.00	\$0.00	\$113,100.00	
32	1.6.3.5.1	Slow Control Design	2 mons	Thu 2/23/17	Wed 4/19/17	\$29,000.00	\$5,000.00	\$37,700.00	30
33	1.6.3.5.2	Trigger Interface Design	2 mons	Thu 4/20/17	Wed 6/14/17	\$29,000.00	\$5,000.00	\$37,700.00	32
34	1.6.3.5.3	DAQ Interface Design	2 mons	Thu 6/15/17	Wed 8/9/17	\$29,000.00	\$5,000.00	\$37,700.00	33
35	1.6.4	Ancillary	60 days	Tue 10/18/16	Mon 1/9/17	\$56,200.00	\$0.00	\$73,060.00	
36	1.6.4.1	Procure LV,HV,etc	2 mons	Tue 10/18/16	Mon 12/12/16	\$31,400.00	\$25,000.00	\$40,820.00	13SS+2 wks
37	1.6.4.2	Procure Racks	2 mons	Tue 11/1/16	Mon 12/26/16	\$11,400.00	\$5,000.00	\$14,820.00	36SS+2 wks
38	1.6.4.3	Procure Chiller	2 mons	Tue 11/15/16	Mon 1/9/17	\$13,400.00	\$7,000.00	\$17,420.00	37SS+2 wks
39	1.6.5	Mechanics	276 days	Mon 10/3/16	Mon 10/23/17	\$387,400.00	\$0.00	\$503,620.00	
40	1.6.5.1	obtain ALICE CAD model and incorporate into sPHENIX	14 days	Fri 10/21/16	Wed 11/9/16	\$8,400.00	\$0.00	\$10,920.00	
41	1.6.5.2	Specifications	15 days	Thu 11/10/16	Wed 11/30/16	\$20,000.00	\$0.00	\$26,000.00	
42	1.6.5.2.1	review heat load	1 wk	Thu 11/10/16	Wed 11/16/16	\$10,000.00	\$0.00	\$13,000.00	40



# “Buy Staves” #2

1	1	▲ sPIT Project	1054 days	Mon 10/3/16	Thu 10/15/20	\$3,061,898.18
2	1.1	Start Construction (CD-3)	1 day	Mon 11/13/17	Mon 11/13/17	\$0.00
3	1.2	ALICE Inner Barrel Construction	261 days	Mon 1/2/17	Mon 1/1/18	\$0.00
4	1.3	Start R&D LANL	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00
5	1.4	Start R&D Other Institutions	1 day	Mon 10/3/16	Mon 10/3/16	\$0.00
6	1.5	▲ Project Management	815 days	Fri 10/14/16	Fri 11/29/19	\$147,200.00
7	1.5.1	Project Manager	800 days	Fri 10/14/16	Fri 11/8/19	\$0.00
8	1.5.2	Mechanical Liason Engineer	800 days	Fri 11/4/16	Fri 11/29/19	\$73,600.00
9	1.5.3	Electronics Liason Engineer	800 days	Fri 11/4/16	Fri 11/29/19	\$73,600.00
10	1.6	▲ Design & Prototyping	276 days	Mon 10/3/16	Mon 10/23/17	\$669,818.18
11	1.6.1	▷ Readout Test Stand	26 days	Mon 10/3/16	Mon 11/7/16	\$34,800.00
15	1.6.2	▷ Staves	45 days	Mon 2/27/17	Fri 4/28/17	\$61,400.00
18	1.6.3	▷ Readout Electronics	223 days	Mon 10/3/16	Wed 8/9/17	\$130,018.18
35	1.6.4	▷ Ancillary	60 days	Tue 10/18/16	Mon 1/9/17	\$56,200.00
39	1.6.5	▷ Mechanics	276 days	Mon 10/3/16	Mon 10/23/17	\$387,400.00
65	1.7	▷ Prototype Assembly	40 days	Thu 3/9/17	<u>Wed 5/3/17</u>	\$20,800.00
69	1.8	Test Beam Operation	3 wks	Thu 10/5/17	Wed 10/25/17	\$0.00
70	1.9	▷ sPIT-DOE Final Review	14 days	Tue 10/24/17	Fri 11/10/17	\$52,000.00
74	1.10	▲ Procurements	519 days	Mon 11/13/17	Thu 11/7/19	\$2,008,480.00
75	1.10.1	Procure 58 Inner Staves	120 days	Mon 1/1/18	Fri 6/15/18	\$823,400.00
76	1.10.2	Procure 100 SamTec Cables	2 mons	Mon 11/13/17	Fri 1/5/18	\$39,800.00
77	1.10.3	Procure 58 Readout Units	2 mons	Mon 1/8/18	Fri 3/2/18	\$287,800.00
78	1.10.4	Procure Optical Links	2 mons	Mon 3/5/18	Fri 4/27/18	\$48,800.00
79	1.10.5	Procure 29 Common Readout Units	2 mons	Mon 4/30/18	Fri 6/22/18	\$167,800.00
80	1.10.6	Procure Ancillary Materials	2 mons	Mon 6/25/18	Fri 8/17/18	\$72,800.00
81	1.10.7	Procure Cooling Plant	2 mons	Mon 8/20/18	Fri 10/12/18	\$129,800.00
82	1.10.8	Procure assembly fixtures & jigs	60 days	Mon 10/15/18	Fri 1/4/19	\$119,200.00
83	1.10.9	Procure end wheels	64 days	Mon 1/7/19	Thu 4/4/19	\$54,480.00
84	1.10.10	Procure Cylindrical structural Shells	14 days	Fri 4/5/19	Wed 4/24/19	\$15,480.00
85	1.10.11	Procure Detector Half Barrels	14 days	Thu 4/25/19	Tue 5/14/19	\$17,480.00
86	1.10.12	Procure Service Half Barrels	32 days	Wed 5/15/19	Thu 6/27/19	\$130,240.00
87	1.10.13	Procure Detector and Service Half Barrels	15 days	Fri 6/28/19	Thu 7/18/19	\$25,800.00
88	1.10.14	Procure Two Half Support Structures	4 mons	Fri 7/19/19	Thu 11/7/19	\$75,600.00
89	1.11	▷ Assembly and Testing	205 days	Fri 11/8/19	Thu 8/20/20	\$99,600.00
96	1.12	Installation	2 mons	Fri 8/21/20	Thu 10/15/20	\$64,000.00

# “Buy Staves” #3




Run procurements in two parallel lines (detector hardware, mechanics & servicing)  
 Add more time for R&D on readout  
 Contingency for custom readout boards (~\$750k)




# Simulations


## Test assembly 20 staves in sPHENIX sim



# Generic Kalman Code Progress



Critical Tracking  
Infrastructure coming  
thanks to Haiwang (NMSU)





# Simulations


+ and lots of tutorial sessions that were very helpful to new people!

## Next

1. Make it real code
2. Digitization
3. Geant geometry -> reconstruction exportation
4. Interface to pattern reco (sPHENIX Hough)
5. Fit via GenFit2 (Haiwang)
6. RAVE (Sanghoon)
7. Awesome B-jets plot ....

# sPHENIX Starter VM

Download the sPHENIX environment (10GB) and push play:  
<https://www.phenix.bnl.gov/~mccumber/sphenixvm/>



Roll your own or setup a computer in your lab:  
<https://www.phenix.bnl.gov/~mccumber/sphenixvm/setup>



# What's Next?

End of the workfest: “buy staves” file was ordered and loaded

Ballpark figure: \$3-4M (under the \$5M mark)

Schedule Consensus: “buy stave” option preferred, less sch. risk

**My ambition to finalize in 3 days this week was thwarted:**

Few day delay while obtaining MS Project (couldn't extend travel laptop checkout), new schedule is to do this next week

Finalize “buy staves” project file schedule, parallelize the procurements, add contingency for custom readout board design (plan to retire this risk under LDRD)

Then expand to the “build staves” option with details from Leo on the last day

Shop around for more collaborators

Develop additional funding paths

ONE MORE THING...



# LDRD Full Proposal Call

## Good news! We've pass the first cut! Some excerpts from the feedback:

“This proposal will build a new b-quark tracking detector for the planned sPHENIX experiment. Impact is high, since you can't have b-quark physics program without a b-quark tracking detector. End of project plan is to have a prototype detector, scalable to sPHENIX.”

- Clearly an essential element of sPhenix.
- Theory effort is strong and in support of experimental effort.
- Studying the QGP is one of the major Nuclear Physics thrusts, and is of the highest priority in DOE/NP, and the community.

“This DR is well aligned for this timeline, and if pushed off to future years, could be a lost opportunity.”  
~ Review Committee

**Full proposal due on May 12th**

**Expect an oral defense date May 31-June 7th**

**1st internal strategy meeting: yesterday**



**In other news: Moving in to a new lab space on Monday**

**Computers arrived and being setup, Small fund allocated for ancillary items, starting those purchases now.**

BACKUP SLIDES



# ALPIDE Operation




## Front-end acts as delay line

- Sensor and front-end continuously active
- Upon particle hit front-end forms a pulse with  $\sim 1\text{-}2\mu\text{s}$  peaking time
- Threshold is applied to form binary pulse
- Hit is latched into a (3-bit) memory if strobe is applied during binary pulse

ultra low-power front-end circuit  
40nW / pixel

# ALPIDE Readout



## Architecture

- ▶ In-pixel amplification
- ▶ In-pixel discrimination
- ▶ In-pixel (multi-) hit buffer
- ▶ In-matrix sparsification

## Key Features

- ⊙ 28  $\mu\text{m}$  x 28 mm pixel pitch
- ⊙ Continuously active, ultra-low power front-end (40nW/pixel)
- ⊙ No clock propagation to the matrix → ultra-low power matrix readout (2mW whole chip)
- ⊙ Global shutter (<10 $\mu\text{s}$ ): triggered acquisition or continuous