



- ▶ Starting the discussion of code-freeze and production schedule for the CD-1 reviews. Collecting sets of target plot for CD-1 review from topical groups.
- ▶ May 10 (?): Expect freeze for Geant4 simulation first, need to confirm with detector groups
  - Major TODO: new tracking setup and macros
- ▶ May 10-16: standard Geant4 simulation (single & HIJING), ready for calorimeter analysis. Open for specific production request, e.g.  $\gamma$ -jets.
- ▶ May 17+ : new production set ready for calorimetry analysis
- ▶ May 23 (?): Expect tag for reconstruction software and macros:
  - Major TODO is pattern recognition
- ▶ May 24+ : ready for tracking + calorimetry analysis
- ▶ June collaboration meeting (?): first set of results approval
- ▶ 2<sup>nd</sup> round of production+analysis after CD-1 dry run