LArFCS System Integration and Commissioning Plan


Yichen Li 07/22/16

Outline

- Flange Design
- Stages
- Critical Path towards the goal
- Collaborations

Integration: Top Flange Design

- 1. Build an all-in-one flange is hard and not easy for modification/upgrades
- 2. We can distribute the functions to several flanges, each with an individual opening on the top flange for a subsystem
- 3. The existing flange design for 20-L system can satisfy our need for cryogenic
- 4. The slow control sensors and cryogenic feeding can all go through this feed thru
- 5. The TPC electronics feed uses the MicroBooNE flange
- 6. Need to make a new one for optics
- 7. Also need a careful ground scheme




Stages

- Stage1: Cryogenic system construction TPC design/assembly FEE electronics construction DAQ construction Optical construction
- Stage2: Cryogenic commissioning
 Full chain electronics test in warm/cold
 Laser install and alignment
 Safety walk-through and approval
 Engineering run

Safety review preparations

Stage3: Full system assembly
 Test run and debugging
 Field Response Measurement

Critical Path towards the goal



- 1. The system requires low electronics noise. A good ground scheme is required to achieve it.
- 2. The preparation of safety review also needs to be taken into consideration
- 3. The production of the parts may take long time

Collaborations

- We will work closely with Instrumentation Division internally
- We've already had some other institutions including Yale, UCI showing their interests for collaboration
- We are expecting some graduate students to come to work with us

Conclusions

- The LArFCS now has strong physics motivation and clear technical goals
- The system integration is important to achieve the success
- We plan to move in a fast pace as the requirement of knowing field response function is very time sensitive
- It needs great effort and commitment from the whole team to carry out the plan