

# **ATLAS TDAQ Upgrade**

## **WBS 4.6**

**Hal Evans  
Indiana University**

**US Program Managers Review: February 7, 2012**

# Outline



## Organization

- US Involvement


## TDAQ Upgrade Overview

## Status & US Contributions

- L1Calo
- HLT/DAQ
- Phase 2 Planning

## Budget Details & Effort

## Conclusions



A taste of what's to come (event with 20 vertices)

# US TDAQ Upgrade Organization



4.6	TDAQ Upgrade	
4.6.1	LVL1 Trigger	
4.6.1.1	Calorimeter	BNL, MSU, SMU
4.6.1.2	Muon	<i>no current US participation in L1Muon trigger Phase I upgrade</i>
4.6.1.4	Track	Phase II: Indiana, LBNL, Penn, Yale + <i>FTK</i> groups
4.6.2	FTK	Argonne, Chicago, Illinois, NIU, (Fermilab)
4.6.2.1	Engineering design/Prototyping	
4.6.3	HLT/DAQ	Argonne, Irvine, MSU, SLAC, Wisconsin
4.6.3.1	Software Development	
4.6.4	Simulation	Argonne, BNL, Chicago, Indiana, MSU, NIU, Penn, SLAC, SMU, Yale
4.6.4.1	Software Development	
?	AFP	Oklahoma State, Stony Brook, UNM, UTA

## Overlap with Other Efforts

- **Level-1**                      **Calorimeter Electronics, New Small Wheel Electronics**
- **M&O**                        **HLT & DAQ work**
- **Separate**                    **FTK, AFP**
- **Simulation**                **Demers (Yale), Linnemann (MSU)**



# TDAQ Upgrade Overview

## Phase 1


- **L1 Calorimeter Trigger**
  - > EM granularity, topology
- **L1 Muon Trigger**
  - > New Small Wheel info
- **Fast Tracker Trigger (FTK)**
  - > track info at start of L2
- **HLT (L2, EF) & DAQ**
  - > Hardware: ROI build (ROIB)
  - > Software: architect. & algos
- **ATLAS Forward Proton (AFP)**
  - > L1, HLT, DAQ

## Phase 2

- **Level 1**
  - > Digital Calo, Track?, Muons?
- **HLT/DAQ**
  - > architecture

## Simulation

### Current TDAQ System



	Now	FY15-17		Ph-1	Ph-2
Peak Lumi	$3 \times 10^{33}$	$1 \times 10^{34}$	$1 \times 10^{34}$	$2-3 \times 10^{34}$	$7 \times 10^{34}$
Bunch Sep.	50 ns	25 ns	50 ns	25 ns	25 ns
<Int's/x'ing>	12	25	50	50-80	230

# Level-1 Trigger System: Phase 0/1

## L1Muon (Vinnie's talk)

- New Small Wheel Inputs

## L1Calo

- Digital TBB: finer EM granular. (Francesco's talk)


**Topology**

**MSU**

New Electronics

Before Phase I  
Phase I

Phase I Trig 26Sep2011



## AFP (Andrew's talk)

# L1Calo: Topology

## Goal: multi-obj. correlations


- $H_T$ ,  $M_{ij}$ , muon isolation,  $\Delta R$ ,...
  - > complex, multi-obj. decays (SUSY,...)
- make L1 ROI  $\eta, \phi$  &  $E_T$  available
  - > currently just object counts

## Hardware Solutions (Phase 0)

- CPM, JEM backplane speed
  - > 40 → 160 MHz (firmware)
- Upgrade CMM → CMX
  - > distributes data to CTP & Topo
- Topological Processor
- CTP: new inputs

## US involvement

- MSU: CMX, simulation
- BNL, SMU: simulation




## CMX Functionality

- obj counts and  $E_T$  sums → CTP
  - > as in current CMM
- ROI positions &  $E_T$ 's → L1Topo
  - > new function



# L1Calo: Example Topological Gains



## Dijet Trigger Thresholds in Generic t-tbar Events

- example complex state
- can reduce thr's using  $H_T$  cut
  - >  $H_T = \sum \text{object } E_T$
- $H_T$  less sensitive to pileup than summed cluster  $E_T$

L1 Trigger	t-tbar Eff.	Rate
$(J1, J2) > (85, 60) \text{ GeV}$	19.7%	5 kHz
$(J1, J2) > (75, 65) \text{ GeV}$	19.7%	5 kHz
$(J1, J2) > (55, 45) \text{ GeV} \ \& \ H_T > 180 \text{ GeV}$	27.1%	5 kHz

# L1Calo: CMX Integration into ATLAS



## Strong support for MSU from ATLAS TDAQ management

- **letter from TDAQ managers Chris Bee & David Francis**
  - > “We would like to stress our complete support for the MSU team in this project and underline its major importance for ATLAS both in the short and longer terms. We therefore encourage you to strongly support funding requests for this project in future US-ATLAS funding discussions.”

## CMX Preliminary Design Review (ATLAS internal)

- **29 June, 2011 at Stockholm Level-1 Upgrade Workshop**
  - > <https://indico.cern.ch/conferenceDisplay.py?confId=144624>
- **“unanimous approval” of CMX project**
  - > “The Review Committee voted unanimously to approve the CMX project described in the PDR report, pending a number of amendments and actions described below. The members of the CMX design team were thanked for preparing clear and well-written documentation and presentations, which contributed to a smooth and comprehensive review.  
The Committee was of the opinion that given the clear challenges already facing the ATLAS trigger with increasing luminosity, that the CMX is a key item, and that the project is time-critical.  
The Committee also anticipates that ATLAS TDAQ management will soon establish an integrated hardware trigger upgrade project, of which the CMX and its developers will be a part.”







# L1Calo: CMX Design Status



## a) Minimal Option: data to TP



## c) TP capability on separate FPGA



## Current Effort

- design of control/monitoring/configuration section
- exploring functionality options
  - > limited topological capabilities on CMX
    - fleshing out several different options to span parameter space
  - > increased data-xmit rates for non zero-suppressed data (6 → 10 Gbs)
- meeting at RAL this week to discuss these options



# L1Calo: MSU Effort



## CMX Timeline

2012: Q1	Q2	Q3	Q4	2013: Q1	Q2	Q3	Q4	2014: Q1	Q2	Q3
layout			prototype fabrication	depth testing			final fab/ testing	install / test / commission		

- **FY15-17: begin work for Phase 2 L1Calo**

## Budget & Effort

	FY13	FY14	FY15	FY16	FY17
<b>Total \$</b>	<b>400.0</b>	<b>535.0</b>	<b>100.0</b>	<b>70.0</b>	<b>70.0</b>
Labor \$	311.7	327.3	97.0	70.0	70.0
Material \$	80.0	148.0	0.0	0.0	0.0
Travel \$	8.3	59.7	3.0	0.0	0.0
<b>EE FTEs</b>	<b>2.25</b>	<b>2.25</b>	<b>0.65</b>	<b>0.40</b>	<b>0.40</b>



# HLT/DAQ in Phase I



## HLT Software Changes

- increased use of multi-object and topological triggers
- optimize steering code
- include IBL, FTK, and NSW info
- upgrade TDAQ dataflow infrastructure
  - > combine L2/EB/EF functionality into same processor

UCI

## DAQ Changes

- possible data transmission changes
  - > higher bandwidth ROD-ROS readout link (?)
  - > dataflow network to 10 Gb/s ethernet
- redesign ROBIN (move away from PCI-X)
- RoIB changes to deal with higher lumi & new inputs
  - > commercial server or mod's to existing VME system

ANL

- additional DAQ hardware for new systems: RODs, ROSSs, ROLs,...
  - > New Small Wheels
- normal software evolution




# Phase 1 HLT/DAQ: US Contributions




## Dataflow (Irvine)

- simplify transmission
- reduce bottlenecks
- L2 & EF proc's on same computer



## ROI Building (Argonne)

- merge ROIB & L2 Supervisor
- use commercial server
  - > software revamping
  - > commission new input cards
- upgrade existing VME system
  - > similar level of work as above



# HLT/DAQ: US Effort



## Timeline

Effort	Inst.	FY12	FY13	FY14	FY15	FY16	FY17
Dataflow	UCI	M&O	M&O	M&O	evaluate/redesign		
RoIB	ANL	evaluate	test	build/install			

## Budget & Effort

	FY13	FY14	FY15	FY16	FY17
<b>ANL: RoIB</b>					
<b>Total \$</b>	<b>20.0</b>	<b>190.0</b>	<b>20.0</b>		
Labor \$	9.5	14.0	12.5		
Material \$	5.5	166.0	0.0		
Travel \$	5.0	10.0	7.5		
<b>EE FTEs</b>	<b>0.03</b>	<b>0.06</b>	<b>0.05</b>		
<b>UCI: Dataflow</b>					
<b>Total \$</b>			<b>110.0</b>	<b>110.0</b>	<b>110.0</b>
Labor \$			110.0	110.0	110.0
Material \$			0.0	0.0	0.0
Travel \$			0.0	0.0	0.0
<b>CP FTEs</b>			<b>1.00</b>	<b>1.00</b>	<b>1.00</b>



# Phase 2 Directions



## Level-1 Trigger System

- **L1Calo: fully digital readout**
  - > MSU well-placed to contribute here after CMX
- **L1Muon: include precision chambers?**
- **L1Track (new system)**
  - > Self-Seeded      large impact on Tracker, low impact on Trigger
  - > ROI-Based      low impact on Tracker, large impact on Trigger

## HLT & DAQ

- **New system architecture**

## Timescale

- **Phase 2 LOI planned for end of 2012**
- **but several groups heavily involved in Phase 1 (MSU, ANL, UCI)**





# TDAQ Upgrade Summaries



## Budget (k\$)

INSTITUTION	FY13	FY14	FY15	FY16	FY17
ANL	20	190	20		
MSU	400	535	100	70	70
UCI			110	110	110
<b>Total TDAQ</b>	<b>420</b>	<b>725</b>	<b>230</b>	<b>180</b>	<b>180</b>
<b>Total TDAQ CORE</b>	<b>1495</b>	<b>678</b>	<b>481</b>	<b>1082</b>	<b>1489</b>

## Effort (Upgrade-funded FTEs)

INSTITUTION	FY13	FY14	FY15	FY16	FY17
ANL	0.03	0.06	0.05		
MSU	2.25	2.25	0.65	0.40	0.40
UCI			1.00	1.00	1.00
<b>Total TDAQ</b>	<b>2.28</b>	<b>2.31</b>	<b>1.70</b>	<b>1.40</b>	<b>1.40</b>

## Impact of Low Guidance

reduction (k\$)	FY13	FY14	FY15	FY16	FY17	Impact
ANL	0	50	0			material purchases
MSU	30	75	60	40	40	labor – high risk to design & implementation
UCI			40	40	40	labor – reduced impact
<b>Total TDAQ</b>	<b>30</b>	<b>125</b>	<b>100</b>	<b>80</b>	<b>80</b>	



# Conclusions



## US involvement in Phase 0/I TDAQ upgrade

- **L1Calo**
  - > MSU responsible for design/construction of CMX
- **HLT/DAQ**
  - > ANL: new RoIB; UCI: dataflow upgrade
- **Simulation**
  - > US groups playing a leading role here
- **Much of this aimed at FY13/14 shutdown (LS1)**
- **Overlap with other efforts not covered here**
  - > AFP, FTK, New Small Wheels, LAr electronics

## Phase 2 Planning Started

- **some US effort, but main focus is Phase 1**



# Backup Slides



# L1Calo: Single EM Changes

Goal: maintain low single-EM  $E_T$  thresholds



- W's & Z's (W/Z H), SUSY,...

## Hardware Solutions

- finer granularity at EM Layer 2
  - > digital info from LAr (TBB)
  - > L1Calo: DPS, FEX
  - >  $R_\eta = E_{3 \times 7} / E_{7 \times 7}$
- HCal TT quantization
  - > 1 GeV  $\rightarrow$  250 MeV
  - >  $hadCore \leq 750$  MeV



## US involvement

- MSU, SMU
- simulation/algo development



ATLAS Preliminary

# L1Calo: Single EM Gains



$R_\eta$	e Eff ( $Z \rightarrow ee$ )	Jet Rej Eff MC	Jet Reg Eff 2011 data
0.939	99.51%	56.7%	51.2%
0.951	99.04%	60.6%	57.4%
0.956	98.47%	63.0%	59.7%

L1 Trigger	Eff(WH)	Rate
$E_T^{\text{EM}} > 35 \text{ GeV}$	73%	54 kHz
& Isolation	71%	16 kHz
& $R_\eta > 0.94$	71%	6.5 kHz

