Summary Schedule — sPHENIX MIE
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FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23
Summary Schedule for
SPHENIX MIE <¢> # ‘vk" ‘¢’ +
CD-0 :Sep16 CD-1/3A Aug 18 PD-2/3 Jul 19 Early Finish Jan-22 PD-4 Dec 22
Design | Design/ R&D |
Procurement
TPC [ Pre-Prod _ Procurement Prod. TPC Procurement | |
EMCal | Pre Procurement EMCal Procurement |
HCal | Pre Hcal Procurement Prod. HCal Procurement |
Calorimeter Electronics | Pre-Prod  Procurement Cal Elect Procurement |
DAQ/Trigger | Pre-Prod Procurement DAQ/Trigger Procurement |
Min Bias Detector | Pre-Prod Procurement MinBias Procurement I
Fabrication & Assembly
TPC | Pre-Prod _TPC Fabrication & Assembly Production L
EMCal | Pre-Prod EMCal Fabrication & Assembly Production __|
HCal [ Pre-Prod  HCal Fabrication & Assembly Production |
Calorimeter Electronics | Pre-Prod Calorimeter Elect. Fabrication & Assembly
DAQ/Trigger | DAQ/Trigger Fabrication & Assembly
Min Bias Detector | Min Bias Detector Fab & Assy |
Firmware Development
TPC TPC I
DAQ/Trigger | DAQ/Trigger Programming | |
System Testing
TPC TPC System Testing | |
EMCal EMCal System Testing |
HCal HCal System Testing |
Calorimeter Electronics I Calorimeter Elec.System Test I
DAQ/Trigger | DAQ/Trigger System Testing I
Min Bias Detector [ Min Bias Det. System Testing |
FY22 Run Sep-Dec
RHIC Runs 2021 . . FY23 RHIC Run .
Schedule Contingency
Legend Dl’.‘ompleted I:l Planned + MIE
Level 1 Milestone

Data Date: 31-May-21



