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Linac Intensity ULinac Intensity Upgrade Phase II (LIUP2) - Baseline 20220909 1175 02-Oct-23 31-Mar-28 $16,528,376.38

14.01 Project M14.01 Project Management 1123 02-Oct-23 31-Mar-28 $1,419,062.03

MS110 Milestone: ASSRC Review Complete - Pre-Project Review 0 0% 02-Oct-23 $0.00 M
MS100 Milestone Project Start 0 0% 02-Oct-23* $0.00
LN_10100 RHIC/BLIP/Linac Shutdown, CY 23 60 0% 02-Oct-23* 29-Dec-23 $0.00 M
LN_10500 Project Management & Controls FY24 -Year 1 249 0% 02-Oct-23 27-Sep-24 $290,570.35 M
LN_10150 RHIC/BLIP/Linac Operations, CY 24 126 0% 02-Jan-24 28-Jun-24 $0.00 LN
LN_10200 RHIC/BLIP/Linac Shutdown, CY 24 123 0% 01-Jul-24 27-Dec-24 $0.00 LN
LN_10550 Project Management & Controls FY25 - Year 2 250 0% 30-Sep-24 29-Sep-25 $300,699.66 LN
LN_10250 RHIC/BLIP/Linac Operations, CY 25 127 0% 30-Dec-24 30-Jun-25 $0.00 LN
LN_10300 RHIC/BLIP/Linac Shutdown, CY 25 122 0% 01-Jul-25 26-Dec-25 $0.00 LN
LN_10600 Project Management & Controls FY26 - Year 3 250 0% 30-Sep-25 29-Sep-26 $311,224.10 LN
LN_10350 RHIC/BLIP/Linac Operations, CY 26 128 0% 29-Dec-25 30-Jun-26 $0.00 LN
LN_10400 RHIC/BLIP/Linac Shutdown, CY 26 122 0% 01-Jul-26 28-Dec-26 $0.00 LN
MS140 Milestone: Finish RF Modifications 0 0% 25-Sep-26 $0.00 LN
LN_10650 Project Management & Controls FY27 - Year 4 250 0% 30-Sep-26 29-Sep-27 $322,116.98 LN
LN_10410 RHIC/BLIP/Linac Operations, CY 27 128 0% 29-Dec-26 30-Jun-27 $0.00 LN
LN_10420 RHIC/BLIP/Linac Shutdown, CY 27 124 0% 01-Jul-27 30-Dec-27 $0.00 LN
LN_10660 Project Management & Controls FY28 - Year 5 (partial) 123 0% 30-Sep-27 30-Mar-28 $194,450.94 LN
MS130 Milestone: Finish Quadrupole Power Supplies 0 0% 30-Dec-27 $0.00 LN
LN_10450 RHIC/BLIP/Linac Operations, CY 28 - Commissioning w/ Beam 63 0% 03-Jan-28 31-Mar-28 $0.00 LN
MS150 Milestone: Finish Controls 0 0% 31-Mar-28 $0.00 LN
MS120 Milestone: Finish Beam Instrumentation 0 0% 31-Mar-28 $0.00 LN
MS160 Milestone: Project Complete 0 0% 31-Mar-28 $0.00 LN

14.02 RF Modif14.02 RF Modifications 746 02-Oct-23 25-Sep-26 $1,600,181.70

14.03 Quadrupo14.03 Quadrupole Power Supplies 1060 02-Oct-23 30-Dec-27 $8,967,912.34

14.04 Controls14.04 Controls 1123 02-Oct-23 31-Mar-28 $851,096.62

14.05 Beam Ins14.05 Beam Instrumentation 1123 02-Oct-23 31-Mar-28 $3,690,123.70

(New WBS)(New WBS) 0 $0.00
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