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Project: ECE06  EIC - Working FileProject: ECE06  EIC - Working FileProject: ECE06  EIC - Working File 1744 01-Oct-21 22-Sep-28

WBS: ECE06.10  EIC DetectorWBS: ECE06.10  EIC DetectorWBS: ECE06.10  EIC Detector 1744 01-Oct-21 22-Sep-28

WBS: ECE06.10.04  Particle Identification (PID)WBS: ECE06.10.04  Particle Identification (PID)WBS: ECE06.10.04  Particle Identification (PID) 1744 01-Oct-21 22-Sep-28

WBS: ECE06.10.04.03  Modular Ring Imaging Cherenkov Detector (mRICH)/Proximity Focusing Ring Imaging Cherenkov (pfRICH)WBS: ECE06.10.04.03  Modular Ring Imaging Cherenkov Detector (mRICH)/Proximity Focusing Ring Imaging Cherenkov (pfRICH)WBS: ECE06.10.04.03  Modular Ring Imaging Cherenkov Detector (mRICH)/Proximity Focusing Ring Imaging Cherenkov (pfRICH) 1744 01-Oct-21 22-Sep-28

10.04.03 E1004_30000 Preliminary Design (mRICH) 220 03-Oct-22 18-Aug-23 L2_0180, L3_6010, EIPMPF 
_L_FY22

E1004_30060, E1004_30010, 
E1004_30020

10.04.03 E1004_30010 Prototyping (mRICH) 220 03-Oct-22 18-Aug-23 E1004_30000 E1004_30060

10.04.03 E1004_30020 SVT to Pre-Production Effort - HRPPD Sensors (mRICH) 152 03-Oct-22 12-May-23 E1004_30000 E1004_30030

10.04.03 E1004_30030 Pre-Production Effort - HRPPD Sensors (mRICH) 157 15-May-23 29-Dec-23 E1004_30020 E1004_30040

10.04.03 E1004_30040 SVT to Procurement HRPPD Sensors (mRICH) 475 02-Jan-24 20-Nov-25 E1004_30030 E1004_30050

10.04.03 E1004_30050 Procurement HRPPD Sensors (mRICH) 250 21-Nov-25 20-Nov-26 E1004_30040 E1004_30340

10.04.03 E1004_30060 PDR & Preliminary Design Complete (mRICH) 0 18-Aug-23 E1004_30000, E1004_30010 E1004_30070, PM_0101_3090

10.04.03 E1004_30070 Final Design - Finalize mRICH Design with All Required Services (mRICH) 180 21-Aug-23 09-May-24 E1004_30060 E1004_30080, E1004_30120, 
E1004_30140, E1004_30130, 
E1004_30170, E1004_30200, 
E1004_30340, E1004_30220, 
E1004_30230, E1004_30100, 
E1004_30090, L2_0960, 
E1004_30320, E1004_30110

10.04.03 E1004_30080 First Article (mRICH) 123 09-May-24 01-Nov-24 E1004_30070 E1004_30120

10.04.03 E1004_30090 Design Cooling System for Electronics (Photo Sensors) (mRICH) 180 21-Aug-23 09-May-24 E1004_30070 L2_0960, E1004_30110

10.04.03 E1004_30100 Design Protective Gas System (mRICH) 180 21-Aug-23 09-May-24 E1004_30070 L2_0960, E1004_30110

10.04.03 E1004_30110 FDR & Final Design Complete (mRICH) 0 09-May-24 E1004_30070, E1004_30100, 
E1004_30090

E1004_30120, PM_0101_5100

10.04.03 E1004_30120 Production Readiness Review (mRICH) 0 01-May-25 E1004_30070, E1004_30110, 
L2_0400, E1004_30080

E1004_30140, E1004_30130, 
E1004_30170, E1004_30200, 
E1004_30220, E1004_30230, 
E1004_30340, E1004_30240, 
E1004_30260, E1004_30280, 
E1004_30300, L2_0960

10.04.03 E1004_30130 Procurement Fresnel Lenses (mRICH) 120 02-May-25 22-Oct-25 E1004_30120, E1004_30070 E1004_30160, E1004_30340

10.04.03 E1004_30140 Procurement Aerogel (mRICH) 250 02-May-25 01-May-26 E1004_30120, E1004_30070 E1004_30150, E1004_30340

10.04.03 E1004_30150 Testing of Aerogel (mRICH) 180 04-May-26 22-Jan-27 E1004_30140 E1004_30160

10.04.03 E1004_30160 Testing of Fresnel Lenses (mRICH) 180 04-May-26 22-Jan-27 E1004_30130, E1004_30150 E1004_30340

10.04.03 E1004_30170 Procurement Mirrors (mRICH) 250 02-May-25 01-May-26 E1004_30120, E1004_30070 E1004_30180, E1004_30340

10.04.03 E1004_30180 Testing of Mirrors (mRICH) 180 04-May-26 22-Jan-27 E1004_30170 E1004_30190

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

EIC - Working File
Data Date: 02-Jan-20

 

EIC - Activities with Gantt
TASK filter: WBS Path 06.10.04.03.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

SVT

L1 Milestone

L2 Milestone

L3 Milestone Page 1 of 2 Prepared by: ewoolsey | Date: 14-Jun-23 I Time: 15:27

 



WBS Path Activity ID Activity Name Original
Duration

Start Finish Predecessors Successors

10.04.03 E1004_30190 Testing Materials - Mirrors (mRICH) 180 04-May-26 22-Jan-27 E1004_30180 E1004_30340

10.04.03 E1004_30200 Procurement Photo Sensors (mRICH) 250 02-May-25 01-May-26 E1004_30120, E1004_30070 E1004_30210, E1004_30340

10.04.03 E1004_30210 Testing of Photo Sensors (mRICH) 180 04-May-26 22-Jan-27 E1004_30200 E1004_30340

10.04.03 E1004_30220 Procurement Gas System (mRICH) 120 02-May-25 22-Oct-25 E1004_30120, E1004_30070 E1004_30340

10.04.03 E1004_30230 Procurement Cooling System (mRICH) 180 02-May-25 22-Jan-26 E1004_30120, E1004_30070 E1004_30340, L2_0960

10.04.03 E1004_30240 Carbon Support Structure (mRICH) 420 02-May-25 07-Jan-27 E1004_30120 E1004_30250

10.04.03 E1004_30250 Carbon Support Structure - Labor (mRICH) 420 02-May-25 07-Jan-27 E1004_30240 E1004_30340

10.04.03 E1004_30260 Aluminum Support Frame & Plates (mRICH) 420 02-May-25 07-Jan-27 E1004_30120 E1004_30270

10.04.03 E1004_30270 Aluminum Support Frame & Plates - Labor (mRICH) 420 02-May-25 07-Jan-27 E1004_30260 E1004_30340

10.04.03 E1004_30280 Cooling Plates (mRICH) 420 02-May-25 07-Jan-27 E1004_30120 E1004_30290

10.04.03 E1004_30290 Cooling Plates - Labor (mRICH) 420 02-May-25 07-Jan-27 E1004_30280 E1004_30340

10.04.03 E1004_30300 Slow Control, GUI, Software Development (mRICH) 420 02-May-25 07-Jan-27 E1004_30120 E1004_30310

10.04.03 E1004_30310 Slow Control, GUI, Software Development - Labor (mRICH) 420 02-May-25 07-Jan-27 E1004_30300 E1004_30340

10.04.03 E1004_30320 Procurement Light Monitoring System (mRICH) 150 02-May-25 08-Dec-25 E1004_30070, L2_0400 E1004_30330

10.04.03 E1004_30330 Fabrication Light Monitoring System Oversight (mRICH) 150 02-May-25 08-Dec-25 E1004_30320 E1004_30340

10.04.03 E1004_30340 Module Construction (mRICH) 420 25-Jan-27 22-Sep-28 E1004_30140, E1004_30130, 
E1004_30170, E1004_30200, 
E1004_30220, E1004_30230, 
E1004_30120, E1004_30070, 
E1004_30330, L2_0400, 
E1004_30050, E1004_30160, 
E1004_30190, E1004_30210, 
E1004_30250, E1004_30270, 
E1004_30290, E1004_30310

E1004_30350, L2_0960, 
L2_0960, E1000_4350, 
E1004_30360

10.04.03 E1004_30350 Module Construction - Labor (mRICH) 420 25-Jan-27 22-Sep-28 E1004_30340 E1004_30360

10.04.03 E1004_30360 Module Construction - Complete (mRICH) 0 22-Sep-28 E1004_30340, E1004_30350 L2_0600

10.04.03 EIPMPF _L_FY22 6.10.04.03 - EIPMPF  - FY22 Labor Actuals 250 01-Oct-21 30-Sep-22 L3_6000 E1004_30000
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