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RHIC schedule

Key dates Event
AGS setup ongoing

April 1, through April 5, 2024 RHIC dry run
April 15, 2024 through October 7, 2024 RHIC run (25 weeks)

• Polarization optimization in AGS ongoing.
• D0 polarity swap request submitted.

RHIC startup schedule is here, by T. Shrey.
RHIC run schedule is here, by C. Giorgio.
RHIC run webpage is here, by K. Hock.

https://www.cadops.bnl.gov/Operations/OpsWiki/index.php/RHIC_Start-up_2024
https://www.c-ad.bnl.gov/esfd/operatingschedules/CAD_operation_current.pdf
https://www.cadops.bnl.gov/AP/Spin2024/
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RHIC Startup Schedule

April 15 16 17 18 19 20 21 22 23 24 25 26
RHIC 4k Wave
He lead flow tests*
PS testing
Injection checks
Blue Injection
Yellow Injection
Ramp setup
Rebucketing setup
Rotator ramps& store setup
Ramp-up
Physics
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