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Scrub: 

Jan 24

RHIC Cryo

45 K:

Feb 24

4 K:

Mar 24 

Booster (Feb 3 -        ) 

AGS operations (Mar 3 -  Jun 30)

Assuming no polarized proton required after Jun 6Linac (Jan 19 - Jun 6)

NSRL (Feb 3 -      )

BLIP (Jan 24 - Jun 6)

4 K:

Jun 30

EBIS (May 05 -           )
Upgrade

Planning basis: 4K cooldown on 3/24/25 for Au + 

Au and 7 weeks break on 06/30 (cryo remains on). 

Resume operation on 08/18 to 12/22 dependent 

on approved budget.

Tandem (Jan 23 -       )

...

...

...

...

Break

Break

Planning basis may change!

EBIS is two weeks behind from the original 

schedule (collector power supply issue). 



Current Issue and Future Work
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• Blue ring has a short to ground (low resistance) on the 

dipole return bus (superconducting arc; 4/5). 

• Preparing for the warmup of this section

• Repair timeline: hard to predict exactly (3 weeks, 

estimation).

• More time needed if we need to replace the dipole magnet

• We are working on how to utilize our injectors at their 

best capacity during this blue ring repair.
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