
RHIC Time Meeting

04/15/2025

Medani P. Sangroula

Scheduling Physicist



2

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

RHIC Operations FY25

2024 2026

Today

Revised: 04/14/2025

Scrub: 
Jan 24

RHIC Cryo

45 K:
Feb 24

4 K:
Mar 24 

Booster (Feb 3 -        ) 

AGS operations (Mar 3 -  Jun 30)

Assuming no polarized proton required after Jun 6Linac (Jan 19 - Jun 6)

NSRL (Feb 3 -      )

BLIP (Jan 24 - Jun 6)

4 K:
Jun 30

EBIS (May 19 –          )
Upgrade

Planning basis: 4K cooldown on 3/24/25 for Au + 

Au and 7 weeks break on 06/30 (cryo remains on). 

Resume operation on 08/18 to 12/22 dependent 

on approved budget.

Tandem (Jan 23 -       )

...

...

...

...

Break

Break

Planning basis may change!

EBIS delayed for total ~ 4 weeks



RHIC Status
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• The short location is identified; between the D0 and Q1 interface in sector 4.

• We are using the Booster and AGS rings for the AI/ML related study and the polarized proton beam 

development.

• STAR has been down (no issues), waiting for the RHIC beam.

• Power supply, mechanical, vacuum, and maintenance group are working closely for the repair plan.

• There is slow helium leak in the 1006 valve box.

• Start possible opening tomorrow

• PSEG will work on the main feed at BNL on Wednesday afternoon and Thursday. Need to run off the 

alternate feed, so no Booster



NSRL Beam Species
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• Au31+ : All week, except PSEG 

repair schedule.

• BLIP: Tuesday for 2 hours, Thursday 

(starts at 9 am for 24 hrs).

PSEG: Wednesday afternoon and Thursday

• EBIS: Collector power supply issue is 

resolved. Provides ~ 3 A current now 

(goal 6 -7 A).
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