RHIC Time Meeting (Week 43: 01/19 — 01/26)

» RHIC for the p-p run ended this morning, 01/20.

» STAR magnet test on Wednesday, 01/14, went successful. Currently running with the full field.
» Switching to Au beam on Tuesday, 01/20 (for 24 hours CeC APEX), and then to STAR FXT on Wednesday, 01/21

(~4 + 3 days; 4.5 GeV and 4.2 GeV).

Monday: 01/19

* Physics stores

Tuesday: 01/20

* PP run ended this morning (~ 8 am)
» Switch to APEX (Au beam) for 24 hours; CeC

Wednesday: 01/21

» Switch to Au beam of 4.5 GeV for STAR fixed target (FXT)
« sPHENIX remains in the quiet mode

* Physics stores (FXT)

Thursday: 01/22
» Physics stores (FXT)
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Friday: 01/23
» Physics stores (FXT)

Saturday: 01/24
* Physics stores (FXT)

Sunday: 01/25
» Physics stores (FXT)
» Possible energy change

Monday: 01/26
» Physics stores (FXT)




