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PP run completed 0800 this
morning

CeC APEX running until 0800
tomorrow

Run25 Delivered Luminosity to sPHENIX
100 GeV p~ x 100 GeV p~

—e— sPHENIX Integrated Lumi
Projection, 8=1.5 mrad

Delivered Integrated Luminosity [pb~!]

through fill 36614; cross sectipn 0.233 mb)
3 4 5 6

Weeks in Physics
from 12/08/2025 2026-01-19




Moving ahead

© 0800 tomorrow begins STAR
fixed target running at 9.8 GeV
for four days, followed by 8.65
for 2.5 days
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