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● “Previously…”

○ an LPGBT based Readout Board (RBv1) manufactured and tested (6 pieces)
○ Power Board (PBv1) Manufactured and tested (1 piece; more forthcoming)
○ Readout Chain FW & SW working apart from an ASIC 
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Current Status

● no real news (Holidays etc)
● BNL Test Setup is not yet complete

○ all components are at BNL
○ we should restart this effort especially now that we have a new AC-LGAD Working Group 

which can help with the organization 
● EICROC1 Adapter Card for RBv1 (Rice)

○ schematics complete (after recent final cross check with Omega’s EICROC1 Testboard)
○ production will start soon

■ expect to meet the delivery time of the EICROC1+Testboard at BNL
● Presentation at the EPIC CM (TL)

○ under “AC-LGAD” which is under the Far Forward Parallel Session, Jan 21st 
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