
YR Overall Timeline and Goals

Date 2020 Event Goals

March 19-21 1st Workshop present progress for various groups and sub-groups, with much 
discussion and work time, initiate detector complementarity study
based on detector technologies

May 22-24 2nd Workshop present initial physics measurements and detector requirements
following five chosen processes/tools (inclusive measurements, semi-
inclusive measurements, jets and heavy quarks, exclusive measurements, 
diffractive measurements & tagging), present detector concepts and 
implications for physics measurements. Complete detector 
requirements table including segmentation needs.

August 3-7 EICUGM Conveners/sub-conveners inform community about status and progress. 
Conveners identify possible issues (if any) in meeting with EICUG 
Steering Committee.

Sept 17-19 3rd Workshop present mature studies of detector requirements from physics 
processes, balance detector concepts versus impact on physics 
measurements. Discuss possible systematics reduction among 
complementary detector choices. Complete final “to-do” list for YR(s).

Nov 19-21 4th Workshop distribute draft YR sections before meeting

With CD-0 and Site selection made, expect the expedited timeline with 
Yellow Report release in January 2021

http://www.eicug.org/web/content/
yellow-report-initiative



DWG specific goals

❑ Develop a strategy for each subgroup to meet the overall goals, e.g. 

❑ Start collecting for each technology input for detector complementarity 
studies (information collection will continue in the next months at least till 
the August meeting), e.g. 

➢ Define tasks and deliverables

➢ Identify resources

➢ Develop a plan for interaction with PWG and SWG

http://www.eicug.org/web/content/
yellow-report-initiative

➢ Performance (momentum, energy resolution, material budget, …) 

➢ What drives the systematics of a detector using this technology

➢ Time needed until the technology is ready for mass production and 
available workforce


