
Timeline for 
Completion of Yellow Report

DWG Conveners: Ken Barish, Tanja Horn, Peter Jones, Silvia dalla Torre

PWG Conveners: Adrian Dumitru, Olga Evdokimov, Andreas Metz, Carlos Muñoz

1. Timeline from now to Berkeley meeting

2. Timeline past Berkeley meeting ( → presentation by Rolf / Thomas)



Overall Timeline

(from presentation by Rolf and Thomas at Temple meeting)

→ First complete draft of YR by ~ 1 week prior to Berkeley meeting

→ Allows for getting feedback from the EICUG at Berkeley meeting 



Implications for Timeline between now and Berkeley Meeting

→ First draft of sections 7.X and 8.X by October 15
→ Remaining ~ 4 weeks for 
     (1) coordinating edits within the physics volume, and between physics and detector volumes
     (2) (some) updates of results



Interaction between DWG and PWG

● PWG sent detector requirements to DWG (September 3)

● Information on detector matrix (Handbook plus recent updates) from DWG

● Identify (main) points of tension between ``ideal’’ requirements (from PWG) 
and ``offered’’ requirements (from DWG)  (as quantitatively as possible)

● Carefully ``scrutinize’’ numbers in cases of tension

● Try to resolve tensions

● DWG and PWG (and SWG) conveners will discuss next steps

● Aim at coherent discussion of detector requirements in YR 
between PWG and DWG


