

Progress Report

RIKEN/RBRC

Itaru Nakagawa

New Meeting Schedule

INTT Weekly Meeting

by Itaru • 21 hours ago • Print

🕒 All times displayed in Asia/Tokyo

☑ Tick the checkboxes twice to select "Yes, if need be" vote

<https://doodle.com/poll/mnapibudnxahpwak>

Table Calendar

	Jun 28 MON	Jun 29 TUE	Jun 29 TUE	Jun 30 WED	Jun 30 WED	Jul 1 THU	Jul 1 THU	Jul 2 FRI	Jul 2 FRI
	9:00 PM 11:00 PM	9:00 AM 11:00 AM	9:00 PM 11:00 PM						
3 participants +	✓3	✓2	✓3	✓3	✓3	✓1	✓2	✓2	✓3
👤 Cheng-Wei Shih (NC...	✓	✓	✓	✓	✓	✓	✓	✓	✓
👤 Yumika Namimoto	✓		✓	✓	✓				✓
👤 Itaru 	✓	☑	✓	✓	✓		✓	✓	✓




Stave

- DP460 glue was delivered to Asuka on June 16th.
- They will give another glue test on one of the yielded staves from batch-2.
- Follow exact procedure as Rob suggested this time.
- Torque test was attempted in increasing order
0.4Nm→0.6Nm→0.8Nm
- They have achieved 0.6Nm, but one of 2 tube ends failed 0.8Nm.
- Decided to give up applying DP460 and torque test > 0.8Nm in Asuka co.
- To be delivered w/o DP460 and let BNL crews to do.
- Asuka -> BNL -> Taiwan for batch-4?


Please ship back plastic tubes from BNL and Taiwan to Asuka for the next delivery.

Asuka's 2nd round torque test

Left Side : Survived 0.6Nm and 0.8Nm torque, the pipe got damaged in 0.8Nm torque test.



Right Side : Survived 0.6Nm test, but failed 0.8Nm torque, the pipe got damaged in 0.8Nm torque test.



BNL Dark Box

- Picked up on 21st on schedule. It is on its way to BNL.

