

Production Status

RIKEN/RBRC

Itaru Nakagawa

sPHENIX Collaboration Meeting

- Jan 5 (Wed) to Jan 7 (Fri) 2022

RIKEN Accelerator Progress Report

The screenshot shows a web browser window with the URL `nishina.riken.jp`. The page header includes the RIKEN Nishina Center logo and navigation links for 'Access', 'Site Policy', 'Inquiry', and 'Japanese'. A search bar is located in the top right. The main navigation menu includes 'News', 'For The General Public', 'For Researchers', 'About', 'Laboratory', 'Research', and 'Facility'. A large banner for 'For Researchers' is displayed, with sub-links for 'For Researchers Top', 'RIBF', 'Conferences & Seminars', 'Progress Report', 'Recruit', 'Archive', and 'RAL & BNL'. The breadcrumb trail reads: 'HOME > for Researchers Top > Progress Report > Call for Contribution for APR'. The main content area features a sidebar on the left with a 'Progress Top' section containing links to 'Call for Contribution', 'Author's Guide', 'Preparation of Manuscript', 'Application Forms', 'Contribution Form', 'Technical Terms', 'Editors', and 'Contact'. The main text area is titled 'Call for Contribution for RIKEN Accelerator Progress Report Vol.55' and contains the following text: 'We are calling for the manuscript for RIKEN Accelerator Progress Report Vol.55, the official annual report of the Nishina Center for Accelerator-Based Science. You are asked to submit the research results and interim report of any experiments conducted at the Nishina Center including the RIBF, the RIKEN BNL Research Center, the RIKEN Facility Office at RAL (and any other partner institutions) from January to December, 2021. Papers published within the past year should be contributed in a condensed form in a format as "Condensed from the article in XXXX". For more details, please refer to "Author's Guide".' A prominent red text block states: 'Deadline for submission : Friday, January 21, 2022 17:00(JST) (Strict deadline)'. Below this, it notes: 'A manuscript not submitted by the deadline will not be accepted.' The footer identifies the 'RIKEN Nishina Center Accelerator Progress Report Editorial Committee' with 'Chair: Hiromitsu Haba'.

4th Stave Production

- 27 staves are to be delivered to RIKEN on Nov.31st.
 - Delayed to be Dec.6th. To be forwarded to Taiwan in the middle of December.
- Due to the lack of plastic container (only 18 available), two staves will be treated as a pair and to be contained in a plastic container.

Bus Extender Mass Production

- Ongoing 20 1.1m Bus Extender Preproduction. Expected delivery by the end of December (optimistic).
- Preparation for 40 cables production is ongoing. It is getting likely that we can place an order within JFY2021 budget.
- Target delivery in the end of March, 2021 or April.

Getting Ready for the Beam Test



Leaving NWU on Dec. 1st



Leaving RIKEN on Dec. 2nd

Transportation



Arriving to Tohoku University on Dec. 2nd

