

# IT Services Update - Liaison - 3/3/22

- Reminder: Plan to retire astroftp & rcf3: postponed to March 31st
  - New file transfer servers: sftp.sdcc.bnl.gov & cftp.sdcc.bnl.gov
- Recent hardware deliveries:
  - EIC Lustre: complete - 3.7PB
  - ATLAS HPC Lustre setup in progress
  - STAR: servers delivered this week (SAS cards next week?)
    - XRootD, Lustre, other???
  - OKD: setup ongoing now
  - LQCD: racked, pending network & setup
- sPHENIX Lustre: 2PB dCache → Lustre (next Monday)
  - New servers completed later next week
- Web: USAtlas Drupal: SJ is planning to go live on April 1st
  - Final updates have been applied to test site, waiting for QA confirmation
    - DataArt developer & QA are located in Ukraine - probably delayed
  - InvenioRDM-dev: <https://invrdm-dev.sdcc.bnl.gov/>
  - InvenioRDM-test: <https://invrdm-test.sdcc.bnl.gov/>
- Finalizing the Federated Jupyter account management process