

Dear all,

Here is the minutes from today's meeting.

---

o Summer travel schedule and software task list

- Summer travels are update in the spreadsheet. Perdue group will talk to Raul when is the good time for Joseph to travel to BNL for the unpacker development.

<https://docs.google.com/spreadsheets/d/19mHncED6ORXqv2N4TVZ12kvGjgqf92Ysrr8i0v4nPBM/edit#gid=0>

- We'll have software discussion with tracking software group next week. The task list discussion is so postponed until the software group meeting.

o Production Status <Itaru>

- 5 class-1 ROCs and NE5 will be shipped to BNL on June 14th. NE5 has the latch fiber issue. To be diagnosed with John K. 4 micro-coax cables are also be shipped together.

- One beam clock cable is to be custom made at RIKEN for the two preproduction BCDB testing towards the end of June. Once the board and cables demonstrate expected performance, the beam clock cables (16+8spare) are to be procured.

- Requested some modifications for the production version of the conversion cable.

Regards,

-itaru

On 2022/06/08 16:48, Itaru Nakagawa wrote:

Deal all,

We'll have the weekly meeting in following time. **We would like to discuss about the Summer schedule and plans first in this meeting.**

June 9th Thursday 9PM in BNL = June 10th Friday 10AM in Japan = Friday 9AM in Taiwan

\*indico

<https://indico.bnl.gov/event/16194/>

\*Zoom

<https://zoom.us/j/92149923535>

Best regards,

-itaru

---

Sphenix-intt-l mailing list  
Sphenix-intt-l@lists.bnl.gov  
<https://lists.bnl.gov/mailman/listinfo/sphenix-intt-l>